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1 AIM OF THE SECOND QUALITY REPORT AND PROJECT ABSTRACT 
 
This report evaluates the performance of the MOTIVE project in its second year (months 10-

18). The first quality report for year 1 of the project was published in December 2020. The 

role of the external expert is to assess, systematically and objectively, the project framework 

and design, project management, and project performance. Aspects relating to the Project 

budget will be evaluated by an external auditor and are outside the scope of the Project 

quality reports. On the basis of the evaluation, forward-looking recommendations for year 3 

are provided in order to strengthen the sustainability of the project.  

1.1 Aim of the MOTIVE Project second quality report 

The aim of this second quality report is to assess the performance of the Project against the 

activities set out in the planned timeframe (in this case, months 10-18 of the Project). The 

project is evaluated using a Logical Framework Matrix (LFM) approach. The LFM is a tool that 

assists project planning, monitoring and evaluation based on a theory of change management 

approach that emphasises the links between Project activity targets and Project results 

through a ‘development pathway’. At the evaluation stage, the LFM provides a visual aid to 

what has been implemented and how to enable the evaluation of project performance. 

 

In its second year, the planned Project results were achieved for the period evaluated in this 

report (months 10-18). The Covid-19 pandemic continues to have an ongoing impact, 

especially on the ability to hold project meetings in person. However, thanks to the efforts 

of the Project team, the main deliverables planned for this Project period have been 

achieved despite the challenges. In particular, the development and finalisation of the 

Graduate Tracking Questionnaire has taken place as scheduled and data collection has started 

(WP.3.). Ongoing development with the Portal and the stakeholder network has continued 

according to plans (WP.6.). Successful dissemination activities have continued to attract 

media coverage, further helped by establishing a YouTube dissemination channel for the 

Project (WP.5.). The MOTIVE Project has been implemented well in its second year and is on 

track to continue with the planned activities in year 3. Recommendations going forward 
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include maintaining project momentum, ensuring data collection and analysis, and working 

towards the sustainability of the project after the completion date. 

 

This report is organised as follows. First, the MOTIVE Project abstract is set out in Section 1. 

The project objectives and activities planned are set out in Section 2. Section 3 covers the 

project resources required to meet the aims and activities. Risks and contingency strategies 

are set out in Section 4. Section 5 addresses the reference guidelines governing Erasmus+ 

Projects. The quality assessment for the second year in addition to that conducted for the 

first year is discussed in Section 6. Section 7 concludes and makes recommendations. 

Additional materials, including the Project Gantt chart, the LFM, meeting evaluation 

documents, etc., are set out in the Annex. 

1.2 MOTIVE Project abstract 

In the recent years, the Vietnamese public authorities raised the need to provide information 

on labour markets in combination with the actual human resources produced by the 

universities, as a priority for the governance of the higher education in Vietnam. In this 

framework, the Ministry of Education and Training of Vietnam (MOET) has started to consider 

setting up a tracer study of universities and colleges as a core priority for developing the 

higher education sector in the country. Since 2017, tertiary education institutions are asked 

to provide MOET with information on the employment status of their graduates, yet existing 

graduate tracking studies are inconsistent in contents and methodology. The MOTIVE Project, 

supported and inspired by MOET, aims at ensuring that the Vietnamese HE system addresses 

the challenge of reform policy implementation on graduates tracking by monitoring their 

transition towards the labour markets as well as their employment status, through the set-

up of the first National Center for Graduates Tracking in Vietnam. Thanks to the set-up of 

the Center, the first graduate employment status survey of the Vietnamese graduates, 

developed using a unique methodology and tools, will be run, supported by the network of 

stakeholders to be set up during the Project life cycle. Capacity building activities, namely 

training and workshops addressed to Vietnamese universities staff, on how to manage and 

use graduates’ data for survey releases and on how to support the policy reform of HE system, 
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is a key pillar of the initiative. The impact envisaged is to modernize the HE sector by 

promoting an informative based approach to policy reform.  The sustainable tools and 

methodologies develop within the initiative will help to evaluate, monitor and compare the 

success of higher education graduates, measure the effects of policies and assess the 

attainment of benchmarks and goals. 

 

The MOTIVE Project is also a capitalization process of the Erasmus+ CBHE Project 

“Vietnamese Opportunities for the young and graduates employability in Vietnam”, 

(VOYAGE), ref. 561656 (www.voyage-project.eu). 

 

The Voyage Project started as a pilot with three Vietnamese universities:  

i) Hanoi University,  

ii) Posts and Telecommunication Institute of Technology and  

iii) National University of Art Education. 

At the end of the Voyage Project (October 2018), three new universities joined the Voyage 

system, as a result of sustainability and dissemination actions:  

i) Hanoi University of Home Affairs,  

ii) Halong University and  

iii) Hanoi College of Tourism. 

At present, the Universities that are part of the Voyage Platform to be capitalized in the 

Framework MOTIVE Project are also: 

i) Academy of Journalism and Communication,  

ii) Thai Nguyen University (specifically, Thai Nguyen University of Agriculture and 

Forestry and Thai Nguyen University of Economics and Business Administration) and 

iii) Vietnam National University of Agriculture. 

All these Universities are partners of the MOTIVE Project. 

In addition, other Higher Education Institutions have joined the initiative:  

i) Academy of Journalism and Communication, 

ii) College of Agriculture Mechanics 

http://www.voyage-project.eu/
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iii) School of Foreign Languages and  

iv) University of Science and Technology of Hanoi. 

 

There are 16 partners in the MOTIVE Project. Further information about the partners’ roles 

in the project can be found in Section 3 of the quality report. The partners are: 

P.1 AGENCIA NACIONAL DE EVALUACION DE LA CALIDAD Y ACREDITACION (ANECA) 

P.2 DAI HOC THAI NGUYEN - THAI NGUYEN UNIVERSITY (TNU) 

P.3 FH JOANNEUM GESELLSCHAFT MBH (FH JOANNEUM, UNIVERSITY OF APPLIED 

SCIENCES) 

P.4 HALONG UNIVERSITY (HALOU) 

P.5 HANOI UNIVERSITY (HANU) 

P.6 HANOI SMALL AND MEDIUM ENTERPRISES ASSOCIATION (HANOISME) 

P.7 HOC VIEN BAO CHI VA TUYEN TRUYEN - ACADEMY OF JOURNALISM AND 

COMMUNICATION (AJC) 

P.8 HOC VIEN NONG NGHIEP VIET NAM - VIETNAM NATIONAL UNIVERSITY OF 

AGRICULTURE (VNUA) 

P.9 INTERNATIONAL CONSULTING AND MOBILITY AGENCY - SOCIEDAD DE 

RESPONSABILIDAD LIMITADA (INCOMA) 

P.10 MINISTRY OF EDUCATION AND TRAINING (MOET) 

P.11 POSTS AND TELECOMMUNICATIONS INSTITUTE OF TECHNOLOGY (PTIT) 

P.12 HANOI TOURISM COLLEGE (HTC) 

P.13 TRUONG DAI HOC NOI VU HA NO - HANOI UNIVERSITY OF HOME AFFAIRS (HUHA) 

P.14 TRUONG DAI HOC SU PHAM NGHE THUAT TRUNG UONG - NATIONAL UNIVERSITY 

OF ART EDUCATION (NUAE) 

P. 15 UNIVERSITAT DE BARCELONA (UB) 

P.16 CONSORZIO INTERUNIVERSITARIO ALMALAUREA (ALMALAUREA) 
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2 PROJECT OBJECTIVES AND ACTIVITIES PLANNED 

 

2.1 Wider objective of MOTIVE Project 

➢ To ensure that Vietnamese higher education system address the challenges of reform 

policy implementation on graduates tracking 

 Indicators of Progress as by project proposal:  

✓ Graduates tracking tools and methodologies enhanced. 

✓ Graduates tracking data standardized. 

 

2.2 Specific objectives of MOTIVE Project 

➢ To strengthen Vietnamese capacities on graduates surveys release; 

➢ To build-up Vietnamese capacities for exploiting graduates’ data for the adoption of 

quality assurance measures; 

➢ To increase cooperation between Vietnamese universities and MOET on graduates 

tracking; 

➢ To reinforce the linkages between partner institutions and society on graduates tracking.  

 Indicators of Progress as by project proposal: 

✓ 4 people trained per each newcomer university on 561656 platform-based 

functionalities; 2 people trained per each partner university on graduates tracking 

survey. 

✓ 4 people trained per each partner university on graduates' data exploitation. 

✓ National Centre for Graduates Tracking created. 

✓ Stakeholders network created; recommendation paper on university governance and 

strategic policies in HE delivered. 
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2.3 Project Work Packages and activities 

The MOTIVE project outcomes and outputs planned are represented by the following (planned 

under each work package from Logical Framework Matrix): 

➢ WP1) 3 horizontal trainings addressed to newcomer university staff: IT, researchers, 

administrative secretariats. 

➢ WP2) Survey questionnaire and methodological paper on graduates tracking survey.  

➢ WP3) Report on graduates tracking survey.  

➢ WP4) Recommendation paper on university governance and strategic policies in HE.  

➢ WP5) Project website; brochures and promotional materials; working papers on HE, 

graduates studies, labour market and international cooperation; handbook on 

dissemination best practices.  

➢ WP6) A unique database for the 9 partner universities; portal for the National Centre on 

Graduates Tracking; sustainability agreement; database of stakeholders affiliated to the 

Centre; guidelines for graduates tracking survey.  

➢ WP7) Project quality plan; 3 monitoring reports; report from the external evaluator; 

mandatory auditing report. 

➢ WP8) Resolutions on project development from the steering committee (minutes); 

partnership agreements; intermediate and final reports. 

A detailed description of the deliverables within each work package is shown in Figure 1 (p. 

11). 

 

 Indicators of Progress as per project proposal (Logical Framework Matrix): 

✓ WP1) 4 people trained per each newcomer university.  

✓ WP2) 1 questionnaire shared with partners at month 14; 1 methodological paper 

shared with partners at month 18.  

✓ WP3) at least 50% of graduates interviewed at month 23; 1 report released at month 

35.  

✓ WP4) 1 recommendation paper released at month 34.  
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✓ WP5) website online at month 3, number of registered users to the intranet, number 

of contents published; number of promotional materials created; 9 working papers 

released at month 36; 1 handbook released at month 13.  

✓ WP6) 6000 students' records from 9 universities registered at month 18, 12000 at 

month 36; number of contents published; signature of the agreement at month 35; 15 

stakeholders involved in the network at month 31; 1 guidelines released at month 35. 

✓ WP7) 1 PQP released at month 3, 3 monitoring reports released at months 9, 18, 27; 

3 reports from external evaluator shared with partners at months 9, 18, 27; 1 

mandatory auditing report released at month 35. 

✓ WP8) 6 resolutions (minutes) shared with partners at months 1, 9, 14, 21, 26, 31; 15 

PAs signed at month 7; 1 intermediate report sent to EACEA at month 18, 1 final 

report sent to EACEA at month 36. 
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Figure 1: MOTIVE Project Work Packages and deliverables (detail) 

 

  

WP.1 Capacity building for graduates studies based on IT tools

1.1 Horizontal IT Training for online platform management

1.2 Horizontal research training for online platform based survey release

1.3 Horizontal administrative training for online platform dissemination

WP.2 Development of tools and methodologies for Graduate tracking in Vietnam

2.1 Workshop on comparative graduate tracking

2.2 Graduates tracking: scope and questionnaire definition 

2.3 Graduates tracking: methodology definition 

WP.3 Vietnamese Pilot Graduates tracking survey

3.1 Data collection 

3.2 Analysis of data collected: researchers and scholars capacity building 

3.3 Pilot graduate tracking report and quality assurance recommendations

WP.4 Enhancing  staff capabilities to support the reform policies

4.1 Workshops on "How to use Graduates surveys'data for supporting governance reform and QA in higher education" 

4.2 Conferences on "Evidence based policies for developing the higher education sector within society" 

4.3 Reccomendation paper on university governance and strategic policies in HE

WP.5 Dissemination

5.1 Project web site 

5.2 Dissemination meetings 

5.3 Dissemination products

5.4 Handbook of best practices for dissemination

WP.6 Vietnamese National Center for Graduate Tracking

6.1 Universities database creation 

6.2 Portal set up

6.3 Structure definition and sustainability agreement

6.4 Stakeholders network creation

6.5 Guidelines for Graduates Tracking Survey 

WP.7 Quality tools for project implementation

7.1 Project Quality Plan and Monitoring reports

7.2 External evaluation of project output

7.3 Independent Audit of the Project

WP.8 Project Management

8.1 Steering committee meetings

8.2 Definition of partnership agreements

8.3 Interim and the final reports
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The activities planned in order to achieve the aforementioned objectives are the following: 

 

WP1) Staff appointment following competences description required; definition of training 

contents; preparation of training materials; training delivering.  

WP2) Preparation and delivering of workshop; review of 9 graduates questionnaire used; 

definition of a unique questionnaire and methodology for survey running; analysis of the most 

recent graduates dataset and administrative data archives of the nine universities; draft of 

methodological recommendation paper.  

WP3) Gathering of graduates' data through CAWI and CATI methodology; definition of 

graduates tracking report structure; draft of the report. 

WP4) Organization of 2 workshops and 2 conferences; identification of relevant stakeholders 

to be invited to the events; launch of the call for papers addressed to students to be involved 

in the 1st conference and appointment of the assessment commission; draft of 

recommendation paper.  

WP5) Build-up and continuous update of project website; design and translation of 

promotional materials; organization of 9 dissemination events; identification of topics for the 

presentation by relevant stakeholders of workshops/conferences-related studies; gathering 

of EU best dissemination practices; draft of the handbook.  

WP6) Integration of newcomer universities in the common Centre database; set-up of Centre 

structure and portal; definition of sustainability agreement; creation of stakeholders 

network; creation of working paper series.  

WP7) Appointment of quality committee; draft of project quality plan; gathering of 

information for the draft of the monitoring reports and the conduction of the audit; 

contracting of external evaluator and independent auditor; sharing of evaluator's reports with 

partners.  

WP8) Appointment of Steering Committee (SC); organization of SC meetings; sharing of SC 

resolutions with partners; definition of partnership agreements; draft of intermediate and 

final reports. 
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3 PROJECT RESOURCES REQUIRED 

3.1 Project financial resources approved 

Figure 2 shows the total budget approved for the MOTIVE Project for the three year project implementation. 

Figure 2: MOTIVE Project budget (three-year implementation) 

Partner 
n. 

PARTNER ACRONYM Staff costs Travel costs Costs of stay Equipment 
Subcontracti

ng-Audit 
INDICATIVE  

COFINANCING 
GRANT 

1 ANECA € 18.370,00 € 26.200,00 € 16.560,00 € 0,00 € 0,00 € 6.088,00 € 61.130,00 

2 TNU € 10.688,00 € 19.200,00 € 27.720,00 € 7.400,00 € 3.700,00 € 4.505,00 € 68.708,00 

3 FH JOANNEUM  € 26.959,00 € 25.270,00 € 15.360,00 € 0,00 € 5.150,00 € 7.278,00 € 72.739,00 

4 HALOU € 10.501,00 € 19.200,00 € 27.720,00 € 11.100,00 € 3.700,00 € 4.760,00 € 72.221,00 

5 HANU € 12.806,00 € 22.700,00 € 16.680,00 € 0,00 € 5.700,00 € 5.325,00 € 57.886,00 

6 HanoiSME € 6.156,00 € 12.040,00 € 6.480,00 € 0,00 € 0,00 € 2.160,00 € 24.676,00 

7 AJC € 11.112,00 € 18.160,00 € 13.320,00 € 5.850,00 € 3.700,00 € 4.505,00 € 52.142,00 

8 VNUA € 10.754,00 € 18.160,00 € 13.320,00 € 9.550,00 € 3.700,00 € 4.505,00 € 55.484,00 

9 INCOMA € 17.554,00 € 26.370,00 € 16.560,00 € 0,00 € 0,00 € 6.088,00 € 60.484,00 

10 MOET € 6.537,00 € 12.040,00 € 6.480,00 € 0,00 € 0,00 € 500,00 € 25.057,00 

11 PTIT € 10.645,00 € 18.140,00 € 12.600,00 € 0,00 € 3.700,00 € 4.505,00 € 45.085,00 

12 HTC € 10.501,00 € 18.160,00 € 13.320,00 € 9.550,00 € 3.700,00 € 4.505,00 € 55.231,00 

13 HUHA € 10.501,00 € 18.160,00 € 13.320,00 € 11.100,00 € 300,00 € 4.505,00 € 53.381,00 

14 NUAE € 10.645,00 € 18.140,00 € 12.600,00 € 0,00 € 3.700,00 € 4.505,00 € 45.085,00 

15 UB € 18.419,00 € 25.650,00 € 15.360,00 € 0,00 € 5.150,00 € 6.088,00 € 64.579,00 

16 ALMALAUREA € 76.874,00 € 46.820,00 € 26.400,00 € 0,00 € 28.000,00 € 28.806,00 € 178.094,00 

               

 TOTAL € 269.022,00 € 344.410,00 € 253.800,00 € 54.550,00 € 70.200,00 € 98.628,00 € 991.982,00 
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3.2. Project resources used 

Figure 3 shows the Financial Statement, submitted as part of the interim report (WP8.3), allocated to each project partner 

on different types of costs (staff costs, travel costs, costs of stay, equipment, and subcontracting).  

Figure 3: Resources used (taken from Financial Statement submitted as part of the interim report) 
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3.3 Partners’ role within the Project 

 

P.1 Agencia Nacional de Evaluacion de la Calidad y Acreditacion (ANECA) 

 

ANECA will contribute and give support in the quality assurance of the questionnaires and 

surveys accomplished within the Project. Particularly the support will be given on the 

graduate employability graduates (universities’ external effectiveness) paying particular 

attention to Quality Assurance in order to favour enhancement at the university governance 

level.  ANECA will also deliver the training “QA mechanisms and approaches and its 

governance in HE institutions” (WP.4.1.) focusing on one side on the QA mechanisms useful 

for the governance of the Vietnamese HE system and on the other on the training of the 

Vietnamese staff bearing in mind the European experiences but matching the institutional 

expectations of the Vietnamese higher education institutions. 

ANECA will review the QA aspects of the Graduate tracking survey. It will also take part to 

capacity building activities of WP.2 sharing its best practices for running comparative 

graduate tracking. It will participate to the tune up of the scope, questionnaire and 

methodology definition for the carry out of the Graduates Tracking Survey in Vietnam. ANECA 

will take part to the political dialogue and workshop on university governance and strategic 

policies in HE by sharing its experience and recommendation (WP.4). 

 

ANECA will promote project dissemination on the university webpage as well as on other 

available channels, sharing its best practices for the release of the Handbook of best practices 

for dissemination (WP.5) 

• It will participate to envisaged project meeting, including dissemination and SC.; also 

ANECA will provide the coordinator with brief periodical on the process of activities 

within the organization so to release the quality report (WP.7.) 

• It will actively participate to the National Centre creation (WP.6), by providing ideas 

and insights on the Working Paper Series, on the Centre envisaged structure and 
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delineating the future commitment of ANECA for guarantying the Centre sustainability 

beyond project life. 

 

P.2 DAI HOC THAI NGUYEN - Thai Nguyen University (TNU) 

 

TNU will share its experiences and practices with project consortium to achieve project 

milestones and will carry out project activities at the scope. TNU IT team, in conjunction 

with HANU IT team, will work for the integration of the university on Voyage Platform and 

for the share of its data in the platform unique graduates database, a first step to be part of 

the National Centre for Graduate Tracking in Vietnam 

TNU will take the role of the beneficiary partner in the project and is committed to do the 

following actions: 

-receive the horizontal training for online platform management and platform based survey 

release (WP.1.) to be delivered to the TNU IT, research and administrative staff chosen 

according some prerequisites (skills endowment to internalize the trainings and later perform 

actions of the platform for survey delivery) 

• TNU will take part to the discussion, workshop and activities for the development of 

tools and methodologies for graduates tracking (WP.2.) with the team of researchers 

benefit from international best practices to be transferred in WP.2. 

• TNU will develop the first survey on graduate’s employment condition of its graduates. 

• Disseminate the project at institutional, local and international level through different 

channel (website, local meetings, local press) and participate to dissemination 

meetings. TNU will also share the best practices for dissemination carried out in 

previous initiatives so to release the handbook for dissemination (WP.5.) and provide 

the coordinator with all the contents to be uploaded on the project website. 

• TNU will participate to the SC as well as to all project meetings, help the release of 

the management guidelines, of interim and final reports as well as of quality reports 

by providing the coordinator with the required info and indicators (WP. 7-8). 
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• TNU will be actively involved in creation of the National Centre for Graduates Tracking: 

in its structure definition as well as for the definition of the Centre sustainability 

strategy and plan signature. TNU will involve its network of stakeholders for periodical 

consultation and will work for the release of the working paper series (WP. 6). 

• TNU will host the research meeting for graduates tracking’ methodology definition 

(WP.2.). 

 

P.3 FH JOANNEUM GESELLSCHAFT MBH  (FH JOANNEUM, University of Applied Sciences) 

FH JOANNEUM  

 

FH JOANNEUM University (FH JOANNEUM) will take part to project activities at different 

extent, by sharing the best practices of the university on the core project issue. In particular 

FHJ will: 

• Take part to capacity building activities of WP.2 sharing its best practices for running 

comparative graduate tracking. It will participate to the tune up of the scope, 

questionnaire and methodology definition for the carry out of the Graduates Tracking 

Survey in Vietnam. 

• FHJ will review the pilot survey report before its publication on the National Portal 

(WP.3.) 

• FHJ will take part to the political dialogue and workshop on university governance and 

strategic policies in HE by sharing its experience and recommendation (WP.4) 

• FHJ will promote project dissemination on the university webpage as well as on other 

available channels, sharing its best practices for the release of the Handbook of best 

practices for dissemination (WP.5) 

• It will participate to envisaged project meeting, including dissemination and SC.; also 

FHJ will provide the coordinator with brief periodical on the process of activities 

within the organization so to release the quality report (WP.7.) 
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• It will actively participate to the National Centre creation (WP.6), by providing ideas 

and insights on the Working Paper Series, on the Centre envisaged structure and 

delineating the future commitment of FHJ for guarantying the Centre sustainability 

beyond project life. 

 

P.4 Halong University (HALOU) 

 

HALOU has committed itself to collect graduates data to feed the database as well as to 

participate in research activity planning and survey production. By joining MOTIVE, HALOU is 

willing to continue to work with the project’s coordinators in activities assigned under the 

framework of the project to help ensure its main outcomes which include: developing tools 

and methodologies for graduate tracking; running Vietnamese Pilot Graduate tracking survey; 

capacity building for students and university staff on graduate tracking and employability; 

establishing National Observatory for Graduate Tracking in Vietnam; and ensuring project’s 

implementation and sustainability. In particular HALOU, as beneficiary of the action, will: 

• Receive the horizontal training for online platform management and platform based 

survey release (WP.1.) to be delivered to the HALOU IT, research and administrative 

staff chosen according some prerequisites (skills endowment to internalize the 

trainings and later perform actions of the platform for survey delivery).  

• Given that HALOU has joined the database in 2018, the university will involve in the 

horizontal training the staff that collaborated with HANU IT team for the university 

integration within the database. 

• HALOU will take part to the discussion, workshop and activities for the development 

of tools and methodologies for graduates tracking (WP.2.) with the team of researchers 

benefit from international best practices to be transferred in WP.2. 

• Develop the first survey on graduate’s employment condition of HALOU graduates 

(WP.3.) 
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• Disseminate the project at institutional, local and international level through different 

channel (website, local meetings, local press) and participate to dissemination 

meetings. HALOU will also share the best practices for dissemination carried out in 

previous projects so to release the handbook for dissemination (WP.5.) and provide 

the coordinator with all the contents to be uploaded on the project website. 

• HALOU will participate to the SC as well as to all project meetings, help the release 

of the management guidelines, of interim and final reports as well as of quality reports 

by providing the coordinator with the required info and indicators (WP. 7-8) 

• HALOU will be actively involved in creation of the National Centre for Graduates 

Tracking: in its structure definition as well as for the definition of the Centre 

sustainability strategy and plan signature. HALOU will involve its network of 

stakeholders for periodical consultation and will work for the release of the working 

paper series (WP. 6). 

• The university will host and organize the meeting number ten and organize the second 

conference under WP.4 (month 29). 

 

P.5 Hanoi University (HANU) 

 

As former member of the Voyage project and host of the Voyage Platform, HANU will host 

the National Centre for Graduate Tracking, leading the WP.6. HANU will thus have a central 

role in the development of the Centre, including its portal, in the discussion for the best 

structure to build up and the future sustainability plan, in the consultation with MOES (WP.6). 

As host of the Voyage Platform, HANU IT team of experts will have a central role in integrating 

the new universities and in delivering the horizontal training to newcomer’s staff (WP.1.). 

HANU will involve the staff already training in 561656 Voyage project to be trainers of new 

coming staff. It will also share the research team of the newcomer universities, the skills and 

competences to run graduates profile survey.  
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• HANU will take part to the discussion, workshop and activities for the development of 

tools and methodologies for graduates tracking (WP.2.) with the team of researchers 

benefit from international best practices to be transferred in WP.2. 

• HANU research team will develop the first survey on graduate’s employment condition 

of its graduates (WP.3.) 

• Given the university expertise, it will have a central role in the dissemination of the 

project at institutional, local and international level through different channel 

(website, local meetings, local press) and participate to dissemination meetings. HANU 

will also share the best practices for dissemination carried out in previous projects so 

to release the handbook for dissemination (WP.5.) and provide the coordinator with 

all the contents to be uploaded on the project website. 

• HANU will participate to the SC as well as to all project meetings, help the release of 

the management guidelines, of interim and final reports as well as of quality reports 

by providing the coordinator with the required info and indicators (WP.7-8) 

• The university will host the final conference at month 36. 

 

P.6 Hanoi Small and Medium Enterprises Association (HanoiSME) 

 

HanoiSME will give the recruitment’s information and requirements of national and 

international enterprises to universities, simultaneously combine with universities to provide 

high quality students after graduation. Therefore, HanoiSME is going to cooperating with 

partners to implement Graduate tracking survey (CATI, CAWI methodologies) (WP.3.), in 

order to develop permanent observatory station to accurately analyse and understand the 

labour market, investigate compatibility or relevance between the qualifications of the 

graduates and the employer's requirements. Hanoi SME will also contribute to the Creation 

of the Stakeholders network by involving its network of companies in the periodical 

consultation for survey release and take part to the sustainability dialogue for detailing the 

organization commitment beyond project life (WP.5). HanoiSME will participate to the 
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discussion on governance and strategic policies in HE (WP.4) and strive for the dissemination 

of the project to national stakeholders in the Vietnamese labour market (WP. 5). 

 

P.7 HOC VIEN BAO CHI VA TUYEN TRUYEN - Academy of Journalism and Communication 

(AJC) 

 

AJC, will cooperate through all the project activities, to the promotion, implementation, 

monitoring, evaluation activities and sustainable development of the partnership and the 

programme. AJC team will be the beneficiary of the WP.1. horizontal training, playing a key 

role in collecting graduates’ data from its students. AJC, once integrated in the graduates 

database (WP.6.1.), will run the Pilot Graduate tracking survey (on CATI, CAWI 

methodologies) (WP.3.) with its team of researchers benefitting from capacity building and 

training on graduate tracking (WP.2). AJC will benefit of project activities in terms of 

innovation in the academic offers and tools and in the dialogue on university governance and 

strategic policies in Higher education (Wp.4).  

Given the university fields of expertise, AJC will lead project dissemination through 

different tools (webpages, articles, news, interviews, video promotion) and It will providing 

its best practices and techniques in project dissemination for the release of the handbook 

(WP.5). AJC will organize local dissemination meetings to involve new universities AJC will 

contribute to all the project’s activities with their scientific and technical resources, 

competences, and their network of contacts with the local community, strengthening the 

link between universities and enterprises regarding to employability of graduates. AJC team 

will realize the promotional video of the project.  

 It will participate to the SC as well as to all project meetings, help the release of the 

management guidelines, of interim and final reports as well as of quality reports by providing 

the coordinator with the required info and indicators (WP. 7-8) 

AJC will be actively involved in creation of the National Centre for Graduates Tracking: in its 

structure definition as well as for the definition of the Centre sustainability strategy and plan 
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signature. AJC will involve its network of stakeholders for periodical consultation and will 

work for the release of the working paper series (WP. 6). 

 

P.8 HOC VIEN NONG NGHIEP VIET NAM - Vietnam National University of Agriculture (VNUA) 

 

VNUA will share its experiences and practices with project consortium to achieve project 

milestones and will carry out project activities at the scope. VNUA IT team, in conjunction 

with HANU IT team, will work for the integration of the university on Voyage Platform and 

for the share of its data in the platform unique graduates database, a first step to be part of 

the National Centre for Graduate Tracking in Vietnam 

VNUA will take the role of the beneficiary partner in the project and is committed to do the 

following actions: 

• Receive the horizontal training for online platform management and platform based 

survey release (WP.1.) to be delivered to the VNUA IT, research and administrative 

staff chosen according some prerequisites (skills endowment to internalize the 

trainings and later perform actions of the platform for survey delivery) 

• VNUA will take part to the discussion, workshop and activities for the development of 

tools and methodologies for graduates tracking (WP.2.) with the team of researchers 

benefit from international best practices to be transferred in WP.2. 

• Being a leading national university in human resource training and scientific research 

VNUA will lead WP.3. “Vietnamese Graduates tracking Surveys” and will also develop 

the first survey on graduates employment condition of VNUA graduates. 

• Disseminate the project at institutional, local and international level through different 

channel (website, local meetings, local press) and participate to dissemination 

meetings. VNUA will also share the best practices for dissemination carried out in 

previous projects so to release the handbook for dissemination (WP.5.) and provide 

the coordinator with all the contents to be uploaded on the project website. 
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• VNUA will participate to the SC as well as to all project meetings, help the release of 

the management guidelines, of interim and final reports as well as of quality reports 

by providing the coordinator with the required info and indicators (WP. 7-8) 

• VNUA will be actively involved in creation of the National Centre for Graduates 

Tracking: in its structure definition as well as for the definition of the Centre 

sustainability strategy and plan signature. VNUA will involve its network of 

stakeholders for periodical consultation and will work for the release of the working 

paper series (WP. 6). 

• VNUA will host the first workshop for promoting university governance and strategic 

policies in HE, in concomitance with the 4th dissemination meeting (D.4.1.). 

 

P.9 International Consulting and Mobility Agency Sociedad de Responsabilidad Limitada 

(INCOMA) 

 

INCOMA will take part to project activities at different extent, by sharing the best practices 

of the organization on the core project issue. In particular, INCOMA will deliver the first 

training in the framework of WP.4, by presenting the self-assessment tools developed by 

INCOMA to better match educational offer and labour market needs so to help the policy 

reform in the Vietnamese higher education system.  

It will participate to capacity building activities of WP.2 sharing the best practices for running 

graduates studies in international context, helping the tune up of the scope, questionnaire 

and methodology definition for the carry out of the Graduates Tracking Survey in Vietnam. 

 

• INCOMA will take part to the political dialogue and workshop on university governance 

and strategic policies in HE by sharing its experience and recommendation (WP.4) 

• It will promote project dissemination on the university webpage as well as on other 

available channels, sharing its best practices for the release of the Handbook of best 

practices for dissemination (WP.5) 
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• It will participate to envisaged project meeting, including dissemination and SC.; also 

INCOMA will provide the coordinator with brief periodical on the process of activities 

within the organization so to release the quality report (WP.7.) 

• It will actively participate to the National Centre creation (WP.6), by providing ideas 

and insights on the Working Paper Series, on the Centre envisaged structure and 

delineating the future commitment of INCOMA for guaranteeing the Centre 

sustainability beyond project life.     

 

P.10 Ministry of Education and Training (MOET) 

 

Department of Political Education and Student Affairs - MOET will take the role of the 

beneficiary partner in the project and is committed to do the following actions: 

• Co-research on the utilization of European partners’ model to enhance the graduate 

tracking survey and the analysis of obtained results and suggestion to make changes 

to adapt to Vietnamese situation if necessary. 

• Co-coordinate the promotion, implementation, monitoring, evaluation activities and 

sustainable development of the partnership and the programme; 

• Delegate the staffs to guarantee the productivity of the program performance; 

• Participate to project meetings and give suggestions and advice; 

• Have a role of consultant in the Creation of the National Centre for Graduate Tracking 

by providing guidelines on its structure and activities planning as well as support the 

National Centre dissemination to new stakeholders (other HEIs, local authorities, etc.); 

• Have a central role in the sustainability decision for assuring the Centre life and output 

release beyond project life 

• Feed the stakeholders’ database with its contacts and enhance the university 

cooperation in graduates tracking; 

• Provide the coordinator with the required information and documentation for the 

production of the quality report and the financial reporting of project expenditures. 
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P.11 Posts and Telecommunications Institute of Technology (PTIT) 

 

PTIT will take the role of the beneficiary partner in the project and is committed to do the 

following actions: 

• As former member of the Voyage Platform (the unique graduates database, the tool at 

disposal of the National Centre for Graduates Tracking) it will provide horizontal 

training for online platform management and platform based survey release (WP.1.) 

to the IT, research and administrative staff of the newcomers universities.  PTIT will 

involve the staff already training in 561656 Voyage project to be trainers of new 

coming staff. It will also share to the research team of the newcomer universities, the 

skills and competences to run graduates profile survey. PTIT will host the WP.1 

trainings. 

• PTIT will take part to the discussion, workshop and activities for the development of 

tools and methodologies for graduates tracking (WP.2.) with the team of researchers 

benefit from international best practices to be transferred in WP.2. 

• Develop the first survey on graduate’s employment condition of PTIT graduates (WP.3.) 

• Given the university expertise, it will have a central role in the dissemination of the 

project at institutional, local and international level through different channel 

(website, local meetings, local press) and participate to dissemination meetings. PTIT 

will also share the best practices for dissemination carried out in previous projects so 

to release the handbook for dissemination (WP.5.) and provide the coordinator with 

all the contents to be uploaded on the project website. 

• PTIT will participate to the SC as well as to all project meetings, help the release of 

the management guidelines, of interim and final reports as well as of quality reports 

by providing the coordinator with the required info and indicators (WP. 7-8) 

• PTIT will be actively involved in creation of the National Centre for Graduates 

Tracking: in its structure definition as well as for the definition of the Centre 
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sustainability strategy and plan signature. PTIT will involve its network of stakeholders 

for periodical consultation and will work for the release of the working paper series 

(WP. 6). 

 

P.12 Hanoi Tourism College (HTC) 

 

As a Tourism College, HTC ‘s role is to provide pertinent quality data and information to feed 

the system, via its resources and under the guidance and framework of the project along with 

the necessary terms and conditions 

HTC will assist and contribute to the deliverables of this project, under its mandate and 

functions with key interventions as needed and as defined under the roles and 

responsibilities. As a former member of VOYAGE Consortium, joining the Voyage database in 

2018, HTC has committed itself to collect graduates data to feed the database as well as to 

participate in research activity planning and survey production. By joining MOTIVE, HTC is  

willing to continue to work with the project’s coordinators in activities assigned under the 

framework of the project to help ensure its main outcomes which include: developing tools 

and methodologies for graduate tracking; running Vietnamese Pilot Graduate tracking survey; 

capacity building for students and university staff on graduate tracking and employability; 

establishing National Observatory for Graduate Tracking in Vietnam; and ensuring project’s 

implementation and sustainability. In particular, HTC, as beneficiary of the action, will: 

-receive the horizontal training for online platform management and platform based survey 

release (WP.1.) to be delivered to the HTC IT, research and administrative staff chosen 

according some prerequisites (skills endowment to internalize the trainings and later perform 

actions of the platform for survey delivery). Given that HTC has joined the database in 2018, 

the university will involve in the horizontal training the staff that collaborated with HTC IT 

team for the university integration within the database. 
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• HTC will take part to the discussion, workshop and activities for the development of 

tools and methodologies for graduates tracking (WP.2.) with the team of researchers 

benefit from international best practices to be transferred in WP.2. 

• Develop the first survey on graduate’s employment condition of HTC graduates (WP.3.) 

• Disseminate the project at institutional, local and international level through different 

channel (website, local meetings, local press) and participate to dissemination 

meetings. HTC will also share the best practices for dissemination carried out in 

previous projects so to release the handbook for dissemination (WP.5.) and provide 

the coordinator with all the contents to be uploaded on the project website. 

• HTC will participate to the SC as well as to all project meetings, help the release of 

the management guidelines, of interim and final reports as well as of quality reports 

by providing the coordinator with the required info and indicators (WP. 7-8) 

• HTC will be actively involved in creation of the National Centre for Graduates Tracking: 

in its structure definition as well as for the definition of the Centre sustainability 

strategy and plan signature. HTC will involve its network of stakeholders for periodical 

consultation and will work for the release of the working paper series (WP. 6). 

• HTC will host the 5th project meeting. 

 

P.13 Truong Dai hoc Noi vu Ha No - Hanoi University of Home Affairs (HUHA) 

 

As a former member of VOYAGE Consortium, HUHA has committed itself to collect graduates 

data to feed the database as well as to participate in research activity planning and survey 

production. By joining MOTIVE, HUHA is willing to continue to work with the project’s 

coordinators in activities assigned under the framework of the project to help ensure its main 

outcomes which include: developing tools and methodologies for graduate tracking; running 

Vietnamese Pilot Graduate tracking survey; capacity building for students and university staff 

on graduate tracking and employability; establishing National Observatory for Graduate 
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Tracking in Vietnam; and ensuring project’s implementation and sustainability. In particular 

HUHA, as beneficiary of the action, will: 

• Receive the horizontal training for online platform management and platform based 

survey release (WP.1.) to be delivered to the HUHA IT, research and administrative 

staff chosen according some prerequisites (skills endowment to internalize the 

trainings and later perform actions of the platform for survey delivery). Given that 

HUHA has joined the database in 2018, the university will involve in the horizontal 

training the staff that collaborated with HANU IT team for the university integration 

within the database. 

• HUHA will take part to the discussion, workshop and activities for the development of 

tools and methodologies for graduates tracking (WP.2.) with the team of researchers 

benefit from international best practices to be transferred in WP.2. 

• Develop the first survey on graduate’s employment condition of HUHA graduates 

(WP.3.) 

• Disseminate the project at institutional, local and international level through different 

channel (website, local meetings, local press) and participate to dissemination 

meetings. HUHA will also share the best practices for dissemination carried out in 

previous projects so to release the handbook for dissemination (WP.5.) and provide 

the coordinator with all the contents to be uploaded on the project website. 

• HUHA will participate to the SC as well as to all project meetings, help the release of 

the management guidelines, of interim and final reports as well as of quality reports 

by providing the coordinator with the required info and indicators (WP. 7-8) 

• HUHA will be actively involved in creation of the National Centre for Graduates 

Tracking: in its structure definition as well as for the definition of the Centre 

sustainability strategy and plan signature. HUHA will involve its network of 

stakeholders for periodical consultation and will work for the release of the working 

paper series (WP. 6). 
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P.14 TRUONG DAI HOC SU PHAM NGHE THUAT TRUNG UONG - National University of Art 

Education (NUAE) 

 

NUAE, will cooperate through all the project activities, to the promotion, implementation, 

monitoring, evaluation activities and sustainable development of the partnership and the 

programme. NUEA will play a role on collecting graduates data from its students as well 

running the Pilot Graduate tracking survey (on CATI, CAWI methodologies) (WP.3.) with its 

team of researchers benefitting from capacity building and training on graduate tracking 

(WP.2). NUAE will benefit of project activities in terms of innovation in the academic offers 

and tools and in the dialogue on university governance and strategic policies in Higher 

education (Wp.4). It will involve students and staff in supporting the project dissemination 

and providing its best practices in project dissemination for the release of the handbook 

(WP.5). NUAE will contribute to all the project’s activities with their scientific and technical 

resources, competences, and their network of contacts with the local community, 

strengthening the link between universities and enterprises regarding to employability of 

graduates. NUAE will organise a career day in Vietnam for the promotion of the project to 

national stakeholders. NUAE team will deliver horizontal training to newcomers (WP.1.). It 

will participate to the SC as well as to all project meetings, help the release of the 

management guidelines, of interim and final reports as well as of quality reports by providing 

the coordinator with the required info and indicators (WP. 7-8) 

 

NUAE will be actively involved in creation of the National Centre for Graduates Tracking: in 

its structure definition as well as for the definition of the Centre sustainability strategy and 

plan signature. NUAE will involve its network of stakeholders for periodical consultation and 

will work for the release of the working paper series (WP. 6). 

 

NUAE will host the first training on comparative graduates tracking (D.2.1.). 
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P. 15 Universitat de Barcelona (UB) 

 

UB will lead the WP 7 “Quality tools for project implementation”, being responsible for the 

draft of the project evaluation plan and of the quality reports, to be endorsed by all project 

consortium. Together with the coordinator, UB will provide and assess the project 

documentation requested by the external audit and monitor the external evaluation of the 

project’ process. UB will also have a central role in disseminating the project in Europe: a 

poster session of MOTIVE project is envisaged at annual UB conference during the third year 

of project implementation. UB will promote project dissemination on the university webpage 

as well as on other available channels, sharing its best practices for the release of the 

Handbook of best practices for dissemination (WP.5) 

UB will also take part to project activities at different extent, by sharing the best practices 

of the university on the core project issue. In particular: 

• take part to capacity building activities of WP.2 sharing its best practices for running 

comparative graduate tracking and will review the pilot survey report before its 

publication on the National Portal (WP.3.) 

• UB will take part to the political dialogue and workshop on university governance and 

strategic policies in HE by sharing its experience and recommendation (WP.4) 

• UB will take part to SC and planned project meeting, also providing the coordinator 

with information for interim and final report drafting and for the sound financial 

management of the project (WP. 7.).  

• It will actively participate to the National Centre creation (WP.6), by providing ideas 

and insights on the Working Paper Series, on the Centre envisaged structure and 

delineating the future commitment of UB for guarantying the Centre sustainability 

beyond project life. 
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P.16 CONSORZIO INTERUNIVERSITARIO ALMALAUREA (ALMALAUREA) 

 

AlmaLaurea is the coordinator of the action, leader of the WP2 (development of graduates 

survey) and WP8 (management).   

AlmaLaurea will supervise the delivering of the horizontal trainings (WP.1.) to beneficiary 

universities staff and supervise the integration of the newcomer universities in the platform 

(WP.6.1.).  

AlmaLaurea will coordinate the researchers group for overall implementation of the 

graduates’ surveys and draft of the related reports (WP.3.) and lead the training for graduate 

tracking as well as the definition of the questionnaire and methodology (WP.2.).  

AlmaLaurea will contribute to the delivering of WP4 workshops and conference and will 

organize an International Conference in Bologna, Italy.  

AlmaLaurea will build-up of the project web site and contribute to the elaboration of the 

communication plan and promotional materials (WP.5.).  

AlmaLaurea will be responsible for the overall management of the project for activities 

quality and respect of accountability standard (WP.8.), for the draft of the interim and final 

report, the definition of the partnership agreement and the draft of the project management 

guidelines. AlmaLaurea will coordinate with UB the audit of the project and assess the quality 

reports (WP.7.).  

AlmaLaurea will provide its expertise and recommendation for the National Centre for 

Graduates Tracking Creation (WP.6.1.) also defining its future role in supporting the future 

of the Centre and will help the drafting of the guidelines for graduate tracking survey 

(WP.6.5.). 
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4 RISK MANAGEMENT PROCESSES 

4.1  Risk management measures 

In addition to the “assumption and risks” and “how the risks will be mitigated” indicated in 

the Project proposal and in the Logical Framework Matrix, the following risk management 

measures were envisaged at the application phase (Figure 4):  

Figure 4: Risk management 

Challenges Contingency plans 

Commitment and motivation of partners -Expectations are constantly communicated to partners 
-Some WP’s will be leaded by Vietnamese partners to 
increase their involvement in the project- 

Cultural differences/language barriers -Organise regular face-to-face meetings to know each 
other 
-Cultural awareness to anticipate potential conflicts 
-Professional interpreters subcontracted for the main 
meetings  
-The Country Manager appointed (who speak as well the 
coordinator national language) 

Incomplete supporting documents  
 

-The Coordinator will organize during each meeting a 
session regarding the financial rules and supporting 
documents; 
-In order to streamline the payments procedures and to 
ease the collection of supporting documents (tickets, 
invoices, etc) the Coordinator propose the centralization 
of costs related to “travel” and “cost of stay” 

Availability of staff (different academic years, 
conflict with other duties)  

-More than one person per staff category per partner will 
be involved in project activities, so to guarantee smooth 
implementation in spite of eventual turnover. 
-The activities and meetings will be planned in advance, 
in cooperation with other partners and with the hosting 
organization of each planned meeting, so to ensure the 
maximum participation of all partners involved in the 
Project  

Retreat of a partner from the consortium -The Project Officer will be informed of any proposed 
changes in advance. Either the distribution of the 
withdrawee’s assigned work among the rest of the 
MOTIVE Partners and/or its replacement by a new 
partner with similar expertise (e.g. a University 
Associate Partner) will be approved by the Project 
Officer. 

Delays due to lengthy procedures: tendering, 
etc.   
 

-The Coordinator will ask the Project Officer about the 
best procedure for equipment purchase, taking into 
consideration the Vietnamese legislation (e.g. VAT rules, 
etc). In case of delay of Project Officer reply the 
Coordinator will solicit the P.O. via phone call (as agreed 



                                                                                                                          

 

34 

 

in the Grant holders Brussel Meeting-January 2020) the 
Coordinator agreed with the Project Officer the best way 
to proceed with the equipment purchase and informed 
the respective partners: tender procedure, timing, 
payment rules, etc. so to have the equipment available 
as soon as possible  

Conflicts over financial issues -The coordinator as a leader, will be responsible for 
assessing and examining costs, spending, and excess 
issues on budget for ensuring the appropriate distributing 
of the project’s budget. 
If conflicts over financial issues do occur, the consortium 
plans to confront them by organizing a meeting for 
partners to negotiate having the coordinator as a leader. 
Standard voting procedures will be followed according to 
the provisions of the Partnership Agreement. In case, 
however, of extreme financial issues, the consortium will 
follow the appropriate, European legal procedure. 

Visa issues  
 

-The meetings are planned well in advance to allow time 
for the visa procedures  

Political instability or other Force Majeur 
situations  

-In case of unpredictable events, will be request 
meetings relocation to safer/different location (with 
EACEA authorization) 

Exchange rate issues  
 

-The project account will be kept in Euros  
-When possible (depending on each partner internal 
rules) the invoices will be paid by Coordinator; 
Exchange rate applied follows the average policy set by 
the programme (see 2019 Financial Statement) for the 
period concerned.  

General payment rule 
 

Cash payments are not allowed. In exceptional cases and 
justified, is needed an authorization from EACEA. 
In general, by Coordinator internal rules, the amount 
transfers can be done only through bank transfer (this 
will allow us to have transparency traceability of the 
amounts). Other rules regarding the grant transfer will 
be mentioned in the partnership agreement, taking into 
consideration National and internal rules of the partners. 

 

Every effort will be made to proactively identify risks ahead of time in order to implement a 

mitigation strategy from the project’s onset. The most likely and highest impact risks were 

added to the project schedule to ensure that the assigned risk managers take the necessary 

steps to implement the mitigation response at the appropriate time during the schedule. 

During the project implementation phase, the Quality Committee will analyse each risk, 

maximize the efforts in order to reach the consensus on the Contingency strategy, and find 

best solutions in case of any emerging risk. The National partner Country coordinator (Country 
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Manager) and the Project Coordinator (AlmaLaurea) will support the process in the spirit of 

good cooperation. 

 

In case that the consensus is not reached, the Quality Committee will meet to solve the issue 

through vote by qualified majority of two thirds (2/3) of the members. 

 

In case that the vote does not reach the two thirds of votes, the Quality Committee will 

convoke as soon as possible the Steering Committee, upon prior notification. 

The final decision will be taken by the Steering Committee with two thirds of votes. 

When any conflict arises in issues calling for the change of the grant conditions initially agreed 

and established in the Agreement, the specific EACEA procedures/European rules (Erasmus+ 

programme, guide, Guidelines for the use of grant and /or Grant agreement and its annexes) 

will be followed. 

 

4.2 Management of additional risks 

One key risk not included in Figure 4 above is the Covid-19 Pandemic and how it may 

potentially impact the project. As already mentioned, owing to the global situation of the 

Covid-19 pandemic, the Project was suspended for three months in its first year (April, May 

and June 2020, see Annex VI). The initial lockdown impacted the in-person Kick Off Meeting 

in February 2020 (detailed in Section 6 WP.8 Management: Project Management). As 

Coordinator and organizer of the Kick Off Meeting, AlmaLaurea had as its main objective the 

safety and protection of all participants. Fully respecting all the containment measures taken 

at national level, the Coordinator helped all participants to deal with the consequences of 

unexpected measures and organized an online meeting on 24th of February 2020 to decide 

the measures for next steps and a to ensure a safe and fast repatriation of all participants. 

As explained in the First Quality Report, despite the suspension of the Project, the 

implementation of the scheduled work packages for months 1-9 was well on track. Although 

the pandemic continues to affect in-person meetings (meetings are taking place partly or 



                                                                                                                          

 

36 

 

fully online depending on restrictions) all project activities in months 10-18 are proceeding 

smoothly. Any other risks associated with the ongoing Covid-19 Pandemic will be addressed 

in the last quality report. 

 

5 REFERENCE GUIDELINES 

 

The main reference documents that help each beneficiary in understanding the rules that are 

governing the Erasmus+ Projects are represented by the documentation available on the 

EACEA web site, under the section “beneficiary space” 

https://eacea.ec.europa.eu/erasmus-plus/beneficiaries-space_en related to: 

• Project management, 

• Contractual documents, 

• Reporting and Dissemination and, 

• Visual identity.  

In addition, the Erasmus+ Programme guide, Guidelines for the use of grants, templates for 

expenditure reporting and the dissemination plan, are available as well on the MOTIVE 

Project web site, under the section “reserved area”. 

  

https://eacea.ec.europa.eu/erasmus-plus/beneficiaries-space_en
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6 QUALITY ASSESSMENT OF SECOND YEAR OF ACTIVITIES 

 

The Project started as planned on January 2020. The kick-off meeting was planned and 

organized to take place in Bologna (Italy) from 24 to 28 of February 2020. The partner 

delegations arrived in Bologna on 22/23 of February but due to the Coronavirus outbreak and 

the emergency decision of the Italian Government, the meeting did not take place in person 

(DECRETO-LEGGE 23 febbraio 2020, n. 6 “Misure urgenti in materia di contenimento e 

gestione dell'emergenza epidemiologica da COVID-19”). 

The coordinator (AlmaLaurea) organized an urgent online meeting via Skype with all the 

participants to decide the immediate steps and organize the return of all participants to their 

home countries. 

Following this, due to organizational reasons, the coordinator asked EACEA for three months’ 

suspension of the Project (April, May and June 2020), in order to better organize and plan 

the next steps and activities. The suspension was approved by EACEA with the letter 

“Brussels, 18/5/2020 EACEA.A.4/PM/en/sv(2020)2892351; File code : 2019 – 1958”. 

 

In December 2020, the First Quality Report evaluated Project activities taking part in Project 

implementation months 1-9, based on the project proposal and with reference to the Logical 

Framework Matrix (LFM). The LFM is a tool that assists project planning, monitoring and 

evaluation based on a theory of change management approach that emphasises the links 

between Project activity targets and Project results through a ‘development pathway’. At 

the evaluation stage, the LFM provides a visual aid to what has been implemented and how 

to enable the evaluation of project performance. Please see Annex IV for the LFM for the 

MOTIVE Project. This Second Quality Report covers months 10-18 of the Project 

implementation and adds to the evaluation carried out in months 1-9. 

 

Assessment of activities according to project proposal and Logical 

Framework Matrix (LFM) (months 10 – 18)  
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WP.1 Preparation: Capacity building for graduates’ studies based on IT tools 
 

Deliverable 
(as planned 

before Covid) 

Indicators 
of Progress 
as by LFM 

Indicators 
of 

Progress 
achieved 

Release 
Date 

Change occurred with respect to Gantt/other remarks 

1.1 Horizontal 
IT Training for 
online 
platform 
management 
 
1.2 Horizontal 
research 
training for 
online 
platform 
based survey 
release 
 
1.3. 
Horizontal 
administrative 
training for 
online 
platform 
dissemination 
 
 
Due date (as 
planned 
before Covid) 
30/06/2020 – 
month 6 
 

4 people 
trained per 
each 
newcomer 
university by 
month 4 

6 people 
trained  

25th April 
2020 
(suspension 
period) 
 
 
 
 
 
 
 
 
 
1st July 2020 
(month 4) 
 
 
 
 
23-26 
November 
2020 (month 
8) 
 
The first 
training was 
released in 
month 4  

Despite the suspension period, the MOTIVE Project consortium decided to act to 
avoid losing momentum and organized training activities during this period.  
Instead of one training session, the MOTIVE consortium organized three training 
sessions in order to increase the impact of training on participants by capacity 
building actions. 
 
On 25th April 2020, about 70 participants (IT, researchers and administrative staff) 
took part in the online training. The Voyage Project was presented, the Voyage 
platform and the role of students, staff and companies, questionnaire presentation 
and filling process, information flows and field on the platform; 
http://en.tueba.edu.vn/?p=1275 
http://truongnoivu.edu.vn/tin-tuc/9720/Truong-Dai-hoc-Noi-vu-Ha-Noi-tham-du-
tap-huan-trien-khai-Du-an-danh-gia-cac-xu-huong-viec-lam-cua-sinh-vien-da-tot-
nghiep-tai-Viet-Nam-Motive.aspx 
 
On 1st July 2020 (after the suspension period) an additional in-person training 
session took place. The training participants were predominantly the IT staff of the 
six new universities (about 12 people) part of MOTIVE Project. The training topic 
was related to the Platform software and students access on the Platform.  
http://www.spnttw.edu.vn/ArticleDetail.aspx?articleid=6512&sitepageid=624 
 
23-26 November 2020: The meeting that was supposed to take place in person at 
month 6 was held online. Due to Covid situation and for organizational reasons the 
meeting was organized online by PTIT in November 2020 with the participation of 
about 90 people (PTIT meeting 23-26 November 2020 – MOTIVE Project (motive-
euproject.net)). Please see the website for meeting minutes and presentations 
(some in English and some in Vietnamese). As part of the quality plan, the 
November meeting was evaluated by the participants. The evaluations were very 
positive (see Annex I). A recommendation for meetings going forward arising from 
the evaluations is to include more time for questions and answers. 

http://en.tueba.edu.vn/?p=1275
http://truongnoivu.edu.vn/tin-tuc/9720/Truong-Dai-hoc-Noi-vu-Ha-Noi-tham-du-tap-huan-trien-khai-Du-an-danh-gia-cac-xu-huong-viec-lam-cua-sinh-vien-da-tot-nghiep-tai-Viet-Nam-Motive.aspx
http://truongnoivu.edu.vn/tin-tuc/9720/Truong-Dai-hoc-Noi-vu-Ha-Noi-tham-du-tap-huan-trien-khai-Du-an-danh-gia-cac-xu-huong-viec-lam-cua-sinh-vien-da-tot-nghiep-tai-Viet-Nam-Motive.aspx
http://truongnoivu.edu.vn/tin-tuc/9720/Truong-Dai-hoc-Noi-vu-Ha-Noi-tham-du-tap-huan-trien-khai-Du-an-danh-gia-cac-xu-huong-viec-lam-cua-sinh-vien-da-tot-nghiep-tai-Viet-Nam-Motive.aspx
http://www.spnttw.edu.vn/ArticleDetail.aspx?articleid=6512&sitepageid=624
https://motive-euproject.net/events/ptit-meeting-23-26-november-2020/
https://motive-euproject.net/events/ptit-meeting-23-26-november-2020/


                                                                                                                          

 

39 

 

 

WP.2 Development: Development of tools and methodologies for Graduate tracking in Vietnam 
 

Deliverable 
(as planned 
before Covid) 

Indicators of 
Progress as 
by LFM 

Indicators 
of Progress 
achieved 

Release 
Date 

Change occurred with respect to Gantt/other remarks 

2.1 Workshop 
on comparative 
graduate 
tracking 
 
Due date 
(planned before 
Covid) 
31/10/2020 – 
month 10 

 In progress March 
2021 
(month 
12) 
 

The workshop took place in Vietnam at NUAE; due to suspension period, 
organizational reasons (national holidays, etc.) as well as participants’ 
availability, in order to maximise the reach among stakeholders and increase 
the impact of the action, the workshop and meeting was organized by 
Vietnamese partners and took place in-person in Vietnam in month 12. The 
European partners participated online. 
 
As part of the quality plan, the November meeting was evaluated by the 
participants. The evaluations were very positive (see Annex I), with the vast 
majority of respondents being highly satisfied with the meeting (scoring 4 or 5 
out of 5). 
 

2.2 Graduates 
tracking: scope 
& questionnaire 
definition  
 
Due date 
(planned before 
Covid) 
28/02/2021 – 
month 14 

1 
questionnaire 
shared with 
partners at 
month 14; 1 
methodological 
paper shared 
with partners 
at month 18. 

1 first draft 
questionnaire 
shared with 
partners 

November 
2020 
(month 8) 

The first draft version of the questionnaire was shared with the partners in 
November 2020 (month 8), in advance as planned. The questionnaire was 
discussed by all partners during the meeting at month 12 (March 2021).  
The final version of the questionnaire was approved during the meeting  
at VNUA (June 2021). Suggestions and recommendations from the Ministry were 
taken into consideration for the development of the questionnaire. 
The questionnaire tool (in Vietnamese and in English) as well as comments on 
best practice from project partners and other supporting materials are stored 
in the reserved area of the MOTIVE website under WP2. 

2.3 Graduates 
tracking: 
methodology 
definition 
 
Due date 
(planned before 
Covid) June 

 Month 13 
(pre-Covid 
date Jan 
2021; new 
date May 
2021) 

March 
2021 
(Month 12) 

The methodological paper on the Graduate Tracking Survey was published in 
March 2021, hosted on the MOTIVE website https://motive-
euproject.net/wp/wp-content/uploads/2021/07/WP-2.3-Methodological-
recommendation-paper.pdf  

https://motive-euproject.net/wp/wp-content/uploads/2021/07/WP-2.3-Methodological-recommendation-paper.pdf
https://motive-euproject.net/wp/wp-content/uploads/2021/07/WP-2.3-Methodological-recommendation-paper.pdf
https://motive-euproject.net/wp/wp-content/uploads/2021/07/WP-2.3-Methodological-recommendation-paper.pdf
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WP.3 Dissemination/exploitation: Vietnamese Pilot Graduates tracking survey 

 

Deliverable (as 

planned before 
Covid) 

Indicators 
of Progress 
as by LFM 

Indicators 
of Progress 
achieved 

Release 
Date 

Change occurred with respect to Gantt/other remarks 

3.1 Data collection  
researchers and 
scholars capacity 
building  
 
Due date (as 
planned before 
Covid) November 
2021 – month 23 

At least 50%  
of graduates 
interviewed 
at month 23 

Month 17 
(pre-Covid 
date May 
2021; new 
date Aug 
2021) 

Sep 2021 
(Month 
18) 

The data collection started in September 2021. It is expected that the data 
collection will be completed by the end of 2021 (month 21). 
The interim review of the data collection carried out in WP3.1. will take place 
in October 2021 (month 19) during the TNU meeting (26-29 October). In 
accordance with TNU requests, AlmaLaurea is organize an ad hoc short 
intensive training on “data cleaning” (scheduled for 28 October). 

3.2 Analysis of data 
collected: 
 
Due date (as 
planned before 
Covid) July 2022 – 
month 31 

 Not 
scheduled to 
start until 
month 22 
(pre-Covid 
date Oct 
2021; new 
date Jan 
2022) 

  

3.3 Pilot graduate 
tracking report and 
quality assurance 
recommendations 
 
Due date (as 
planned before 
Covid) November 
2022 – month 35 

 Not 
scheduled to 
start until 
month 29 
(pre-Covid 
date May 
2022; new 
date Aug 
2022) 

  

  

2021 – month 
18 
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WP.4 Dissemination/exploitation: Enhancing staff capabilities to support the reform policies 
 

Deliverable (as 

planned before 
Covid) 

Indicators 
of 

Progress 
as by LFM 

Indicators of 
Progress 
achieved 

Release 
Date 

Change occurred with respect to Gantt/other remarks 

4.1 Workshops 
on "How to use 
Graduates 
surveys' data for 
supporting 
governance 
reform and QA in 
higher 
education" 
 
Workshop 1 
Due date (as 
planned before 
Covid) Feb 2021 
– month 14 
 
 
 
 
 
 
 
Workshop 2 
Due date (as 
planned before 
Covid) Sept 2021 
– month 21 
 

N/A Not scheduled to 
start until month 
11 (pre-Covid 
date Nov 2020); 
planned to take 
place in May 
2021 (Month 14) 
at VNUA meeting 
(Workshop 1). 

June 2021 
(month 
15) 
 
 
 
 
 
 
 
June 2021 
(month 
15) 
 
 
 
 
 
 
 
 
 
December 
2021 
(month 
21) now 
postponed 
to 
beginning 
of 2022 

The meeting in 22-25 June 2021 (month 15) took place entirely online due to 
the ongoing Covid-19 situation. The meeting participants were in general very 
highly satisfied with this meeting (the majority of participants gave a score of 
5 out of 5 on the evaluation questions, see Annex I). Workshop 1 took place 
during this June 2021 meeting. 
 
 
 
 
 
The workshop "How to use Graduates surveys' data for supporting governance 
reform and QA in higher education" (Workshop 1) was chaired by the “Agencia 
Nacional de Evaluación de la Calidad y Acreditación” ANECA (Madid, Spain). EU 
partners shared their experiences of working with graduate tracking surveys 
data. The attendees comprised: 67 staff members of Vietnamese partners, 40 
staff members of 3 new universities (not Project partners) and 16 
representatives of the Business Community taking part in the meeting. 
Workshop presentations and list of participants are available on project 
website: https://motive-euproject.net/events/how-to-use-graduates-surveys-
on-data-for-supporting-governance-reform-and-qa-in-higher-education-vnua-
22-25-june-2021/  
 
The workshop “Self-assessment tool on scanning the key competences for 
employability acquired along the degree studies” (Workshop 2) was planned to 
take place by the end of December (month 21) at AJC, Vietnam. However, 
taking into account the national authorities’ measures and organizational 
aspects of the hosting institution, Workshop 2 is now planned to take place at 
the end of February/beginning of March 2022 (months 23/24). This is a minor 
delay to the workshop delivery and does not significantly affect the MOTIVE 

https://motive-euproject.net/events/how-to-use-graduates-surveys-on-data-for-supporting-governance-reform-and-qa-in-higher-education-vnua-22-25-june-2021/
https://motive-euproject.net/events/how-to-use-graduates-surveys-on-data-for-supporting-governance-reform-and-qa-in-higher-education-vnua-22-25-june-2021/
https://motive-euproject.net/events/how-to-use-graduates-surveys-on-data-for-supporting-governance-reform-and-qa-in-higher-education-vnua-22-25-june-2021/
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(months 
22/23) 

project. The EU partner INCOMA will chair the workshop as planned in the 
proposal. 

4.2 Conferences 
on "Evidence 
based policies 
for developing 
the higher 
education sector 
within society"  
 
Due date (as 
planned before 
Covid) May 2022 
– month 29 
 

N/A Not scheduled to 
start until month 
24 (pre-Covid 
date Dec 2021; 
new date Mar 
2022) 

  

4.3 
Recommendation 
paper on 
university 
governance and 
strategic policies 
in HE 
Due date (as 
planned before 
Covid) Oct 2022 
– month 34 
 

 Not scheduled to 
start until month 
28 (pre-Covid 
date April 2022; 
new date Jul 
2022) 
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WP.5 Dissemination/exploitation: Dissemination 
 

Deliverabl
e (as 

planned 
before 
Covid) 

Indicator
s of 

Progress 
as by 
LFM 

Indicators 
of 

Progress 
achieved 

Release 
Date 

Change occurred with respect to Gantt/other remarks 

5.1 Project 
website 
 
Due date 
(as planned 
before 
Covid) 
30/04/2020 
– month 4 
 

website 
online at 
month 3 

Project 
website 

February 
2020 
(Month 2; 
in 
advance) 
 

On the Project website are published all main events and meetings (https://motive-
euproject.net) 
 
Working Papers and papers relating to project implementation are also published on 
Project website, including the quality plan, dissemination plan, articles (scientific 
publications), etc. Some of these documents are in the ‘Restricted’ section. 
A working paper ‘Outcomes of Vietnamese graduates from Italian universities’ has been 
uploaded on the Project website: https://motive-euproject.net/publications/scientific-
publications/ and more working papers have been added over Year 2 of the project.  
 
The list below is correct as of 18 October 2021. 
 
Articles & scientific publications 
Vietnamese-graduates-in-Italy 
Covid-Impact-report-on-E-KA2-Project-INCOMA-2021 
 
Handbook of best practices for dissemination 
5.4.MOTIVE-Handbook_for_dissemination_EN 
5.4.MOTIVE-Handbook_for_dissemination_VN 
5.4.MOTIVE-Handbook_of_best_practices_annex 
 
Guidelines for Graduates Tracking Survey 
WP 2.3 Methodological recommendation paper 
 
 

5.2 
Disseminati
on meetings  
 

number of 
contents 
published; 
number of 

6 
disseminatio
n events  

 
 
 
 

9 dissemination events are planned for the entire project life cycle (3 each year). 
 
During the first 9 months of the project, 6 dissemination events took place (including 
national and local dissemination events): 

https://motive-euproject.net/
https://motive-euproject.net/
https://motive-euproject.net/publications/scientific-publications/
https://motive-euproject.net/publications/scientific-publications/
https://motive-euproject.net/wp/wp-content/uploads/2020/09/Vietnamese-graduates-in-Italy.pdf
https://motive-euproject.net/wp/wp-content/uploads/2021/03/Covid-Impact-report-on-E-KA2-Project-INCOMA-2021.pdf
https://motive-euproject.net/wp/wp-content/uploads/2021/05/5.4.MOTIVE-Handbook_for_dissemination_EN.pdf
https://motive-euproject.net/wp/wp-content/uploads/2021/05/5.4.MOTIVE-Handbook_for_dissemination_VN.pdf
https://motive-euproject.net/wp/wp-content/uploads/2021/05/5.4.MOTIVE-Handbook_of_best_practices_annex.pdf
https://motive-euproject.net/wp/wp-content/uploads/2021/07/WP-2.3-Methodological-recommendation-paper.pdf


                                                                                                                          

 

44 

 

Due date 
(as planned 
before 
Covid) 
30/11/2022 
– month 35 
 

promotion
al 
materials 
created 

 
25 April 
2020 
 
& May 
2020 
 
Septemb
er 2020  
 
16 
October 
2020 
 
23-26 
Novembe
r 2020 
 
Decembe
r 2020 

1. 25th of April 2020 (online event): about 70 participants and 12 Universities; the 
MOTIVE Project partners discussed as well about next steps to be followed (after the 
suspension period) 
2. 6th of May 2020 (online event): event dedicated to the students and invite them to 
register on the Voyage Platform (this event took place during the suspension period, we 
considered necessary in order to “not lose” the students who graduated in the summer 
session of 2020) 
3. September 2020 the National coordinator (Hanoi University) organized at Thai Nguyen 
University, local dissemination meeting (at Thai Nguyen University of Economics and 
Business Administration) 
4. 16th October 2020 (online event) ErasmusDays 2020 “Europe-Vietnam cooperation in 
the framework of Erasmus+ programme: MOTIVE Project presentation“ 
(https://www.erasmusdays.eu/event/europe-vietnam-cooperation-in-the-framework-of-
erasmus-programme-motive-project-presentation/) 
5. 23-26 November 2020 (in-person in Vietnam and online for EU partners): the second 
Project meeting (https://motive-euproject.net/events/ptit-meeting-23-26-november-
2020/) 
6. 16 December 2020 the National coordinator (Hanoi University) organized at Thai 
Nguyen University, local dissemination meeting (at Thai Nguyen University of Agriculture 
and Forestry) attended by representatives from other 5 Faculties of Thai Nguyen 
University. 
 
During months 10-18 of the project, 7 further dissemination events took place (including 
national and local dissemination events): 
 
5. 12th March, 2021 – dissemination event at VNUA   
6. 14th March, 2021 – dissemination event at HANU 
8. 22-25th March, 2021, Workshop on Comparative Graduate Tracking at National 
University of Art Education (NUAE) 
9. 29th March, 2021 – dissemination event at Nha Trang University (not partner of our 
project)  
10. 9-10th April, 2021 – dissemination event at Tay Bac University (not partner of our 
project)  
11. 28th April, 2021 – dissemination event at Phu Xuan  University (not partner of our 
project) 
12. 22-25th June 2021 - Dissemination Event & 1st Thematic Workshop at Vietnam 
National University of Agriculture (VNUA) 

https://www.erasmusdays.eu/event/europe-vietnam-cooperation-in-the-framework-of-erasmus-programme-motive-project-presentation/
https://www.erasmusdays.eu/event/europe-vietnam-cooperation-in-the-framework-of-erasmus-programme-motive-project-presentation/
https://motive-euproject.net/events/ptit-meeting-23-26-november-2020/
https://motive-euproject.net/events/ptit-meeting-23-26-november-2020/
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The meeting planned to take place in Barcelona (pre-Covid month 12 – May/June 2021) 
has as contents the 3rd dissemination event and 1st quality meeting. The 1st quality 
meeting was organized during NUAE meeting in March 2021 (new month 12) with the 
presentation of the first quality report by the external expert. 
 
The consortium in accordance with the Project officer decided to change the location of 
the 3rd dissemination event (and other planned activities to be discussed during that 
meeting), from Barcelona to Quang Nam City, where the Project partner Hanoi University 
of Home Affairs (HUHA) has a branch. HUHA presented its commitment to organize and 
host the event. The meeting was planned to take place in June/July 2021, but due to 
Covid-19 situation and Vietnamese authorities’ measures, it was postponed. The 
dissemination meeting is expected to take place in person (at least for Vietnamese 
stakeholders) for a more efficient impact as soon as the situation in Vietnam will allow 
it. See Annex VII for meeting updates. 
   
In order to increase the visibility and impact of the Erasmus+ MOTIVE initiative at 
national level (in Partner country), additional dissemination events took place since the 
beginning of the project: the Vietnamese partners performed brilliant dissemination 
activities (despite different periods of limitations due to Covid-19 situation): the events 
took place both in partners places as well as filed visits and project presentations at 
Universities not partner in the Project: (see the section “Other MOTIVE events” on 
https://motive-euproject.net/meetings-and-events/) 
 
AlmaLaurea asked the Project Officer in Brussels for authorization to use the unspent 
part of the travel and accommodation budget for running additional dissemination 
visits/events in Vietnam, to maximise the impact of the project in light of the Covid-19 
situation. 
 
The Vietnamese partners’ commitment is to continue the dissemination activities at 
national level with similar intensity, of course considering the possibility of organizing 
such events and filed visits, taking into consideration the local or national authorities 
measures and rules. 

5.3 
Disseminati
on products  

number of 
contents 
published; 

  Months 1-9 
The dissemination products and plan are available on the MOTIVE website: 
-Project brochure (https://motive-euproject.net/dissemination/brochure/) 

https://motive-euproject.net/meetings-and-events/
https://motive-euproject.net/dissemination/brochure/
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Due date 
(as planned 
before 
Covid) 
31/12/2022 
– month 36 
 

number of 
promotion
al 
materials 
created 

-Project poster (https://motive-euproject.net/dissemination/poster/) 
-Project logo (https://motive-euproject.net/dissemination/logo/) 
-Dissemination plan (https://motive-euproject.net/dissemination/dissemination-plan/) 
 
-Social Media and Press:- 
 
Social Network 
Motive Project Facebook page: 
https://www.facebook.com/euprojectmotive 
 
Other partner Facebook pages: 
https://www.facebook.com/100779574904165/posts/201997044782417/ 
https://m.facebook.com/story.php?story_fbid=1684482905064774&id=196572087189204
&sfnsn=mo 
 
Articles on National Journals: 
https://tuoitre.vn/doi-theo-sinh-vien-ra-truong-20201124221522715.htm 
https://www.tienphong.vn/giao-duc/he-thong-truy-vet-sinh-vien-tot-nghiep-thuoc-do-
chat-luong-dai-hoc-1755326.tpo 
http://daidoanket.vn/viec-lam-cho-sinh-vien-khi-ra-truong-525251.html 
https://www.giaoduc.edu.vn/he-thong-truy-vet-sinh-vien-tot-nghiep-thuoc-do-chat-
luong-dai-hoc.htm 
http://www.doanhtri.net/tin-doi-theo-sinh-vien-ra-truong--d67767.html 
 
News on Partners’ portals 
Hanoi University website: Meeting with Project partners and other stakeholders (Central 
University of Pedagogy)– presentation of Erasmus+ MOTIVE Project 7 February 2020. Main 
scope: create networking opportunity and information exchange.  
http://www.hanu.vn/vn/tin-tuc-su-kien/4792-truong-dai-hoc-ha-noi-to-chuc-cuoc-hop-
cac-thanh-vien-tham-gia-du-an-motive.html 
 
AlmaLaurea website: News Kick Off Meeting (KOM) (February 2020) 
https://www.almalaurea.it/en/informa/news/2020/02/19/motive-monitoring-trends-
vietnamese-graduates-employment 
Thai Nguyen University: online meeting 25 April 2020: KOM follow up for project 
presentation and implementation http://en.tueba.edu.vn/?p=1275 

https://motive-euproject.net/dissemination/poster/
https://motive-euproject.net/dissemination/logo/
https://motive-euproject.net/dissemination/dissemination-plan/
https://www.facebook.com/euprojectmotive
https://www.facebook.com/100779574904165/posts/201997044782417/
https://m.facebook.com/story.php?story_fbid=1684482905064774&id=196572087189204&sfnsn=mo
https://m.facebook.com/story.php?story_fbid=1684482905064774&id=196572087189204&sfnsn=mo
https://tuoitre.vn/doi-theo-sinh-vien-ra-truong-20201124221522715.htm
https://www.tienphong.vn/giao-duc/he-thong-truy-vet-sinh-vien-tot-nghiep-thuoc-do-chat-luong-dai-hoc-1755326.tpo
https://www.tienphong.vn/giao-duc/he-thong-truy-vet-sinh-vien-tot-nghiep-thuoc-do-chat-luong-dai-hoc-1755326.tpo
http://daidoanket.vn/viec-lam-cho-sinh-vien-khi-ra-truong-525251.html
https://www.giaoduc.edu.vn/he-thong-truy-vet-sinh-vien-tot-nghiep-thuoc-do-chat-luong-dai-hoc.htm
https://www.giaoduc.edu.vn/he-thong-truy-vet-sinh-vien-tot-nghiep-thuoc-do-chat-luong-dai-hoc.htm
http://www.doanhtri.net/tin-doi-theo-sinh-vien-ra-truong--d67767.html
http://www.hanu.vn/vn/tin-tuc-su-kien/4792-truong-dai-hoc-ha-noi-to-chuc-cuoc-hop-cac-thanh-vien-tham-gia-du-an-motive.html
http://www.hanu.vn/vn/tin-tuc-su-kien/4792-truong-dai-hoc-ha-noi-to-chuc-cuoc-hop-cac-thanh-vien-tham-gia-du-an-motive.html
https://www.almalaurea.it/en/informa/news/2020/02/19/motive-monitoring-trends-vietnamese-graduates-employment
https://www.almalaurea.it/en/informa/news/2020/02/19/motive-monitoring-trends-vietnamese-graduates-employment
http://en.tueba.edu.vn/?p=1275
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HUHA online meeting 25 April 2020: KOM follow up for project presentation and 
implementation  
http://truongnoivu.edu.vn/tin-tuc/9720/Truong-Dai-hoc-Noi-vu-Ha-Noi-tham-du-tap-
huan-trien-khai-Du-an-danh-gia-cac-xu-huong-viec-lam-cua-sinh-vien-da-tot-nghiep-tai-
Viet-Nam-Motive.aspx 
 
NUAE local meeting (July 2020): project implementation and post suspension activities to 
be carried out  
http://www.spnttw.edu.vn/ArticleDetail.aspx?articleid=6512&sitepageid=624 
 
Follow up MOTIVE Meeting (PTIT-November 23-26, 2020) 
http://hanu.vn/vn/tin-tuc-su-kien/5188-hoi-thao-tap-huan-du-an-khao-sat-xu-huong-
viec-lam-cua-sinh-vien-viet-nam-sau-tot-nghiep.html 
https://portal.ptit.edu.vn/hoi-thao-tap-huan-du-an-khao-sat-xu-huong-viec-lam-cua-
sinh-vien-viet-nam-sau-tot-nghiep/ 
https://ajc.hcma.vn/hop-tac-quoc-te/Pages/du-an-quoc-
te.aspx?CateID=885&ItemID=12284 
https://ajc.hcma.vn/hop-tac-quoc-te/Pages/du-an-quoc-te.aspx?ItemID=12738 
http://hanoisme.vn/hanoisme-voi-du-an-motive.htm 
http://tueba.edu.vn/bai-viet/Du-An-Motive-Co-Hoi-Cho-Sinh-Vien-Tueba-Tiep-Can-Voi-
Nha-Tuyen-Dung-278.html (aimed at students) 
http://truongnoivu.edu.vn/tin-tuc/10056/HOI-THAO-TRUC-TUYEN-TRIEN-KHAI-DU-AN-
DANH-GIA-CAC-XU-HUONG-VIEC-LAM-CUA-SINH-VIEN-DA-TOT-NGHIEP-TAI-VIET-NAM-
MOTIVE-PROJECT-MEETING-MONITORING-TRENDS-IN-VIETNAMESE-GRADUATES-
EMPLOYMENT-MOTIVE.aspx 
http://www.spnttw.edu.vn/articledetail.aspx?sitepageid=624&articleid=6704 
http://uhl.edu.vn/tin-tuc/hoi-thao-tap-huan-du-an-khao-sat-xu-huong-viec-lam-cua-
sinh-vien-viet-nam-sau-tot-nghiep/ 
http://www.tnu.edu.vn/hoi-thao-tap-huan-du-an-khao-sat-xu-huong-viec-lam-cua-sinh-
vien-viet-nam-sau-tot-nghiep-dn30978.html 
https://1c.com.vn/vn/news/that-chat-lien-ket-giua-1c-viet-nam-va-cac-truong-dai-hoc 
https://www.vnua.edu.vn/tin-tuc-su-kien/tin-hoat-dong-khac/hoi-thao-tap-huan-du-an-
khao-sat-xu-huong-viec-lam-cua-sinh-vien-viet-nam-sau-tot-nghiep-51135 
 
Months 10-18 
Under the section “Dissemination” on www.motive-euproject.net are available:  
-brochure (EN and VN)  

http://truongnoivu.edu.vn/tin-tuc/9720/Truong-Dai-hoc-Noi-vu-Ha-Noi-tham-du-tap-huan-trien-khai-Du-an-danh-gia-cac-xu-huong-viec-lam-cua-sinh-vien-da-tot-nghiep-tai-Viet-Nam-Motive.aspx
http://truongnoivu.edu.vn/tin-tuc/9720/Truong-Dai-hoc-Noi-vu-Ha-Noi-tham-du-tap-huan-trien-khai-Du-an-danh-gia-cac-xu-huong-viec-lam-cua-sinh-vien-da-tot-nghiep-tai-Viet-Nam-Motive.aspx
http://truongnoivu.edu.vn/tin-tuc/9720/Truong-Dai-hoc-Noi-vu-Ha-Noi-tham-du-tap-huan-trien-khai-Du-an-danh-gia-cac-xu-huong-viec-lam-cua-sinh-vien-da-tot-nghiep-tai-Viet-Nam-Motive.aspx
http://www.spnttw.edu.vn/ArticleDetail.aspx?articleid=6512&sitepageid=624
http://hanu.vn/vn/tin-tuc-su-kien/5188-hoi-thao-tap-huan-du-an-khao-sat-xu-huong-viec-lam-cua-sinh-vien-viet-nam-sau-tot-nghiep.html
http://hanu.vn/vn/tin-tuc-su-kien/5188-hoi-thao-tap-huan-du-an-khao-sat-xu-huong-viec-lam-cua-sinh-vien-viet-nam-sau-tot-nghiep.html
https://portal.ptit.edu.vn/hoi-thao-tap-huan-du-an-khao-sat-xu-huong-viec-lam-cua-sinh-vien-viet-nam-sau-tot-nghiep/
https://portal.ptit.edu.vn/hoi-thao-tap-huan-du-an-khao-sat-xu-huong-viec-lam-cua-sinh-vien-viet-nam-sau-tot-nghiep/
https://ajc.hcma.vn/hop-tac-quoc-te/Pages/du-an-quoc-te.aspx?CateID=885&ItemID=12284
https://ajc.hcma.vn/hop-tac-quoc-te/Pages/du-an-quoc-te.aspx?CateID=885&ItemID=12284
https://ajc.hcma.vn/hop-tac-quoc-te/Pages/du-an-quoc-te.aspx?ItemID=12738
http://hanoisme.vn/hanoisme-voi-du-an-motive.htm
http://tueba.edu.vn/bai-viet/Du-An-Motive-Co-Hoi-Cho-Sinh-Vien-Tueba-Tiep-Can-Voi-Nha-Tuyen-Dung-278.html
http://tueba.edu.vn/bai-viet/Du-An-Motive-Co-Hoi-Cho-Sinh-Vien-Tueba-Tiep-Can-Voi-Nha-Tuyen-Dung-278.html
http://truongnoivu.edu.vn/tin-tuc/10056/HOI-THAO-TRUC-TUYEN-TRIEN-KHAI-DU-AN-DANH-GIA-CAC-XU-HUONG-VIEC-LAM-CUA-SINH-VIEN-DA-TOT-NGHIEP-TAI-VIET-NAM-MOTIVE-PROJECT-MEETING-MONITORING-TRENDS-IN-VIETNAMESE-GRADUATES-EMPLOYMENT-MOTIVE.aspx
http://truongnoivu.edu.vn/tin-tuc/10056/HOI-THAO-TRUC-TUYEN-TRIEN-KHAI-DU-AN-DANH-GIA-CAC-XU-HUONG-VIEC-LAM-CUA-SINH-VIEN-DA-TOT-NGHIEP-TAI-VIET-NAM-MOTIVE-PROJECT-MEETING-MONITORING-TRENDS-IN-VIETNAMESE-GRADUATES-EMPLOYMENT-MOTIVE.aspx
http://truongnoivu.edu.vn/tin-tuc/10056/HOI-THAO-TRUC-TUYEN-TRIEN-KHAI-DU-AN-DANH-GIA-CAC-XU-HUONG-VIEC-LAM-CUA-SINH-VIEN-DA-TOT-NGHIEP-TAI-VIET-NAM-MOTIVE-PROJECT-MEETING-MONITORING-TRENDS-IN-VIETNAMESE-GRADUATES-EMPLOYMENT-MOTIVE.aspx
http://truongnoivu.edu.vn/tin-tuc/10056/HOI-THAO-TRUC-TUYEN-TRIEN-KHAI-DU-AN-DANH-GIA-CAC-XU-HUONG-VIEC-LAM-CUA-SINH-VIEN-DA-TOT-NGHIEP-TAI-VIET-NAM-MOTIVE-PROJECT-MEETING-MONITORING-TRENDS-IN-VIETNAMESE-GRADUATES-EMPLOYMENT-MOTIVE.aspx
http://www.spnttw.edu.vn/articledetail.aspx?sitepageid=624&articleid=6704
http://uhl.edu.vn/tin-tuc/hoi-thao-tap-huan-du-an-khao-sat-xu-huong-viec-lam-cua-sinh-vien-viet-nam-sau-tot-nghiep/
http://uhl.edu.vn/tin-tuc/hoi-thao-tap-huan-du-an-khao-sat-xu-huong-viec-lam-cua-sinh-vien-viet-nam-sau-tot-nghiep/
http://www.tnu.edu.vn/hoi-thao-tap-huan-du-an-khao-sat-xu-huong-viec-lam-cua-sinh-vien-viet-nam-sau-tot-nghiep-dn30978.html
http://www.tnu.edu.vn/hoi-thao-tap-huan-du-an-khao-sat-xu-huong-viec-lam-cua-sinh-vien-viet-nam-sau-tot-nghiep-dn30978.html
https://1c.com.vn/vn/news/that-chat-lien-ket-giua-1c-viet-nam-va-cac-truong-dai-hoc
https://www.vnua.edu.vn/tin-tuc-su-kien/tin-hoat-dong-khac/hoi-thao-tap-huan-du-an-khao-sat-xu-huong-viec-lam-cua-sinh-vien-viet-nam-sau-tot-nghiep-51135
https://www.vnua.edu.vn/tin-tuc-su-kien/tin-hoat-dong-khac/hoi-thao-tap-huan-du-an-khao-sat-xu-huong-viec-lam-cua-sinh-vien-viet-nam-sau-tot-nghiep-51135
http://www.motive-euproject.net/
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-Poster  
-Project logo  
-Testimonials video (also external stakeholders: Italian Ambassador in Hanoi, Rector of 
Tay Bac University, President of Phu Xuan University)  
-MOTIVE project short video presentation (4: 50 minutes)   
-MOTIVE eco-friendly approach (40 seconds) 
 
Following the recommendations of the First Quality Report, the MOTIVE project now 
disseminates material via YouTube: 
MOTIVE project presentation: https://youtu.be/TxfEGytgDJM 
MOTIVE project eco-friendly approach:  https://youtu.be/lT0TVJzsVaU 
PTIT meeting, November 2020: https://youtu.be/ZgIIKCaDj94 
NUAE meeting, March 2021: https://youtu.be/UK6zVkRy-SM 
 
Follow up MOTIVE Meeting (NUAE March 22-25, 2021) 
Dissemination channels of the event: 
https://youtu.be/XcZCB4fMC-k 
Motive Project Facebook page: 
https://www.facebook.com/euprojectmotive/posts/335308948117892 
News on National journal: 
https://giaoducthoidai.vn/ket-noi/danh-gia-hieu-qua-viec-lam-sau-tot-nghiep-cua-sinh-
vien-WTlY7yQMg.html 
Posts on partners’ portals: 
http://www.spnttw.edu.vn/articledetail.aspx?articleid=6860&sitepageid=636 
https://ajc.hcma.vn/hop-tac-quoc-te/Pages/du-an-quoc-
te.aspx?CateID=885&ItemID=13239 
https://vnua.edu.vn/tin-tuc-su-kien/tin-sinh-vien/hoi-thao-tap-huan-du-an-giam-sat-xu-
huong-viec-lam-cua-sinh-vien-viet-nam-sau-tot-nghiep-thang-3-2021-51358 
https://portal.ptit.edu.vn/hoi-thao-du-an-giam-sat-xu-huong-viec-lam-cua-sinh-vien-
viet-nam-sau-tot-nghiep/ 
https://portal.ptit.edu.vn/eng/project-meeting-monitoring-trends-in-vietnamese-
graduates-employment/ 
http://uhl.edu.vn/tin-tuc/hoi-thao-tap-huan-du-an-giam-sat-xu-huong-viec-lam-cua-
sinh-vien-viet-nam-sau-tot-nghiep-thang-3-2021/ 
http://tnu.edu.vn/hoi-thao-tap-huan-du-an-giam-sat-xu-huong-viec-lam-cua-sinh-vien-
viet-nam-sau-tot-nghiep-dn35101.html 

https://youtu.be/TxfEGytgDJM
https://youtu.be/lT0TVJzsVaU
https://youtu.be/ZgIIKCaDj94
https://youtu.be/UK6zVkRy-SM
https://youtu.be/XcZCB4fMC-k
https://www.facebook.com/euprojectmotive/posts/335308948117892
https://giaoducthoidai.vn/ket-noi/danh-gia-hieu-qua-viec-lam-sau-tot-nghiep-cua-sinh-vien-WTlY7yQMg.html
https://giaoducthoidai.vn/ket-noi/danh-gia-hieu-qua-viec-lam-sau-tot-nghiep-cua-sinh-vien-WTlY7yQMg.html
http://www.spnttw.edu.vn/articledetail.aspx?articleid=6860&sitepageid=636
https://ajc.hcma.vn/hop-tac-quoc-te/Pages/du-an-quoc-te.aspx?CateID=885&ItemID=13239
https://ajc.hcma.vn/hop-tac-quoc-te/Pages/du-an-quoc-te.aspx?CateID=885&ItemID=13239
https://vnua.edu.vn/tin-tuc-su-kien/tin-sinh-vien/hoi-thao-tap-huan-du-an-giam-sat-xu-huong-viec-lam-cua-sinh-vien-viet-nam-sau-tot-nghiep-thang-3-2021-51358
https://vnua.edu.vn/tin-tuc-su-kien/tin-sinh-vien/hoi-thao-tap-huan-du-an-giam-sat-xu-huong-viec-lam-cua-sinh-vien-viet-nam-sau-tot-nghiep-thang-3-2021-51358
https://portal.ptit.edu.vn/hoi-thao-du-an-giam-sat-xu-huong-viec-lam-cua-sinh-vien-viet-nam-sau-tot-nghiep/
https://portal.ptit.edu.vn/hoi-thao-du-an-giam-sat-xu-huong-viec-lam-cua-sinh-vien-viet-nam-sau-tot-nghiep/
https://portal.ptit.edu.vn/eng/project-meeting-monitoring-trends-in-vietnamese-graduates-employment/
https://portal.ptit.edu.vn/eng/project-meeting-monitoring-trends-in-vietnamese-graduates-employment/
http://uhl.edu.vn/tin-tuc/hoi-thao-tap-huan-du-an-giam-sat-xu-huong-viec-lam-cua-sinh-vien-viet-nam-sau-tot-nghiep-thang-3-2021/
http://uhl.edu.vn/tin-tuc/hoi-thao-tap-huan-du-an-giam-sat-xu-huong-viec-lam-cua-sinh-vien-viet-nam-sau-tot-nghiep-thang-3-2021/
http://tnu.edu.vn/hoi-thao-tap-huan-du-an-giam-sat-xu-huong-viec-lam-cua-sinh-vien-viet-nam-sau-tot-nghiep-dn35101.html
http://tnu.edu.vn/hoi-thao-tap-huan-du-an-giam-sat-xu-huong-viec-lam-cua-sinh-vien-viet-nam-sau-tot-nghiep-dn35101.html
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http://truongnoivu.edu.vn/Tin-tuc/10181/Hoi-thao-truc-tuyen-trien-khai-Du-an-danh-
gia-xu-huong-viec-lam-cua-sinh-vien-da-tot-nghiep-tai-Viet-Nam-MOTIVE.aspx 
http://doanthanhnien.dhnv.edu.vn/vi/news/khoi-nghiep-lap-nghiep/hoi-thao-tap-huan-
du-an-giam-sat-xu-huong-viec-lam-cua-sinh-vien-viet-nam-sau-tot-nghiep-320.html 
http://tuoitrenoivu.net/vi/news/khoi-nghiep-lap-nghiep/hoi-thao-tap-huan-du-an-giam-
sat-xu-huong-viec-lam-cua-sinh-vien-viet-nam-sau-tot-nghiep-320.html 
https://www.facebook.com/Truongdaihocnoivuhanoi 
http://truongnoivu.edu.vn/tin-tuc/10182/Hoi-thao-truc-tuyen-trien-khai-Du-an-danh-
gia-xu-huong-viec-lam-cua-sinh-vien-da-tot-nghiep-tai-Viet-Nam-MOTIVE.aspx 
Posts on other stakeholders’ portal (new universities) 
https://utb.edu.vn/hoat-dong/tin-tuc/357-hoi-thao-cach-thuc-su-dung-du-lieu-khao-sat-
sinh-vien-tot-nghiep-de-ho-tro-cai-cach-quan-tri-va-dam-bao-chat-luong-tai-truong-dai-
hoc.html 
 
 
Follow up MOTIVE Meeting (VNUA June, 22-25 2021) 
https://www.facebook.com/100779574904165/posts/335308948117892/ 
 

5.4 
Handbook of 
best 
practices 
for 
disseminatio
n 
 
Due date 
(as planned 
before 
Covid) 
31/01/2021 
– month 13 

1 
handbook 
released 
at month 
13 

Disseminati
on plan 
drafted and 
shared with 
partners 
 
The 
Handbook of 
Best 
Practices 
for 
Disseminati
on 
published in 
March 2021 
– month 12 

March 
2020  
 
 
 
 
 

It was considered necessary to include an additional output (the Dissemination Plan) 
from the very beginning of the Project. The Dissemination Plan was drafted, shared with 
partners and published on Project website: 
(https://motive-euproject.net/dissemination/dissemination-plan/) 
 
 
The Handbook of best practices for dissemination was published as an annex to the 
Dissemination plan in March 2021 and presented at the VNUA meeting (June 2021). Thank 
you to the Project partners for sharing their experiences of best practice in the 
Handbook. The Handbook reports how each partner acted in the past and how 
understand the dissemination of an initiative, even if they never been involved in an EU 
project. It is available on the Project website www.motive-euproject.net under both 
“Dissemination” and “Working papers/publications” sections (see also WP5.1). 

  

  

http://truongnoivu.edu.vn/Tin-tuc/10181/Hoi-thao-truc-tuyen-trien-khai-Du-an-danh-gia-xu-huong-viec-lam-cua-sinh-vien-da-tot-nghiep-tai-Viet-Nam-MOTIVE.aspx
http://truongnoivu.edu.vn/Tin-tuc/10181/Hoi-thao-truc-tuyen-trien-khai-Du-an-danh-gia-xu-huong-viec-lam-cua-sinh-vien-da-tot-nghiep-tai-Viet-Nam-MOTIVE.aspx
http://doanthanhnien.dhnv.edu.vn/vi/news/khoi-nghiep-lap-nghiep/hoi-thao-tap-huan-du-an-giam-sat-xu-huong-viec-lam-cua-sinh-vien-viet-nam-sau-tot-nghiep-320.html
http://doanthanhnien.dhnv.edu.vn/vi/news/khoi-nghiep-lap-nghiep/hoi-thao-tap-huan-du-an-giam-sat-xu-huong-viec-lam-cua-sinh-vien-viet-nam-sau-tot-nghiep-320.html
http://tuoitrenoivu.net/vi/news/khoi-nghiep-lap-nghiep/hoi-thao-tap-huan-du-an-giam-sat-xu-huong-viec-lam-cua-sinh-vien-viet-nam-sau-tot-nghiep-320.html
http://tuoitrenoivu.net/vi/news/khoi-nghiep-lap-nghiep/hoi-thao-tap-huan-du-an-giam-sat-xu-huong-viec-lam-cua-sinh-vien-viet-nam-sau-tot-nghiep-320.html
https://www.facebook.com/Truongdaihocnoivuhanoi
http://truongnoivu.edu.vn/tin-tuc/10182/Hoi-thao-truc-tuyen-trien-khai-Du-an-danh-gia-xu-huong-viec-lam-cua-sinh-vien-da-tot-nghiep-tai-Viet-Nam-MOTIVE.aspx
http://truongnoivu.edu.vn/tin-tuc/10182/Hoi-thao-truc-tuyen-trien-khai-Du-an-danh-gia-xu-huong-viec-lam-cua-sinh-vien-da-tot-nghiep-tai-Viet-Nam-MOTIVE.aspx
https://utb.edu.vn/hoat-dong/tin-tuc/357-hoi-thao-cach-thuc-su-dung-du-lieu-khao-sat-sinh-vien-tot-nghiep-de-ho-tro-cai-cach-quan-tri-va-dam-bao-chat-luong-tai-truong-dai-hoc.html
https://utb.edu.vn/hoat-dong/tin-tuc/357-hoi-thao-cach-thuc-su-dung-du-lieu-khao-sat-sinh-vien-tot-nghiep-de-ho-tro-cai-cach-quan-tri-va-dam-bao-chat-luong-tai-truong-dai-hoc.html
https://utb.edu.vn/hoat-dong/tin-tuc/357-hoi-thao-cach-thuc-su-dung-du-lieu-khao-sat-sinh-vien-tot-nghiep-de-ho-tro-cai-cach-quan-tri-va-dam-bao-chat-luong-tai-truong-dai-hoc.html
https://www.facebook.com/100779574904165/posts/335308948117892/
https://motive-euproject.net/dissemination/dissemination-plan/
http://www.motive-euproject.net/
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WP.6 Sustainability: Vietnamese National Center for Graduate Tracking  
 

Deliverable 
(as planned 

before 
Covid) 

Indicators 
of Progress 
as by LFM 

Indicators of 
Progress 
achieved 

Release 
Date 

Change occurred with respect to Gantt/other remarks 

6.1 
Universities 
database 
creation  
 
Due date (as 
planned 
before 
Covid) 
30/09/2020 – 
month 9 
 

6.000 
students' 
records from 
9 universities 
registered at 
month 18; 
 
12.000 at 
month 36;  
 
number of 
contents 
published;  
 
signature of 
the 
agreement at 
month 35;  
 
15 
stakeholders 
involved in 
the network 
at month 31;  
 
1 guidelines 
released at 
month 35 

12 Universities 
registered on 
Voyage 
platform 
(instead of 9) 
 
14.431 
Students 
registered at 
month 9 
 
153 companies 
registered 
 
377 CV 
searches 
performed by 
companies 
 
151 job offers 
on line 
 
 

September 
2020 
(month 6, 
in 
advance) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

The Consortium and especially the Vietnamese partners (particularly the National 
Coordinator, University of Hanoi), performed an impressive and fruitful work!   
 
The capitalization of the former Voyage Project, and the dissemination activities 
and events performed until now under the MOTIVE Project, have as impact the 
attraction of new stakeholders. 
 
The presence as partner of the Vietnamese Ministry of Higher Education and 
Training (MOET) is important and increases the impact of the MOTIVE Project at 
national level. As consequence, a higher number of Universities than initially 
planned joined the system and there are 12 Vietnamese Universities on the 
platform at time of writing (the first 9 are partners of the MOTIVE Project): 
 
Hanoi University,  
Posts and Telecommunication Institute of Technology and  
National University of Art Education.  
Hanoi University of Home Affairs,  
Halong University  
Hanoi College of Tourism. 
Academy of Journalism and Communication,  
 Thai Nguyen University (specifically, Thai Nguyen University of Agriculture and 
Forestry and Thai Nguyen University of Economics and Business Administration)  
Vietnam National University of Agriculture. 
College of Agriculture Mechanics 
School of Foreign Languages and  
University of Science and Technology of Hanoi. 
 
The number of students registered exceeded the number planned by more than 
double and reached this stage at a much earlier point in the project (month 9) 
than originally planned (month 18). 
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6.2 Portal 
set up  
 
Due date (as 
planned 
before 
Covid) 
31/10/2022 – 
month 34 

 In progress  Portal set-up is in progress. First discussions related to the creation of the portal 
for Graduates Tracking Center took place during the meetings held. The working 
groups of Vietnamese  
partners are assessing the best solution for the creation of the portal. Hanoi 
University (HANU), who in in charge to host it, cooperates with all other partners 
for the most suitable solution, especially cooperation with Vietnamese partners 
to adapt it most to their national and institutional contexts. 
 
The Portal will provide: 
- information on center and its mission;  
- structure of the center and management;  
- national Center staff; functions and Services;  
- main publication (Graduates Tracking and Graduates Profile Survey);  
- Working Paper Series;  
- how to join;  
- database on Center National Stakeholders.  
 
The Center will be cross linked with Voyage platform and the MOTIVE project 
website.   
 
The update to the Portal progress will be discussed during the TNU quality 
meeting (26-29 October 2021, month 19). This and subsequent progress will be 
discussed in the next Quality report. 
 

6.3 Structure 
definition 
and 
sustainability 
agreement   
 
Due date (as 
planned 
before 
Covid) 
30/11/2022 – 
month 35 

 In progress  The Sustainability actions are already in implementation phase. The fact that 
already at month 9 of the Project the number of universities who joined the 
initiative and the number of students registered on the system has exceeded 
planned numbers demonstrates excellent potential for the sustainability of the 
Project outcomes beyond the Project end.   
 
A Sustainability agreement will be signed by the project Consortium with a 
Sustainability plan detailing the Center structure, its management, functions and 
team, the commitment of consortium member to its future sustainability, the 
condition to join the Center for new universities, future source of financing.  
Universities joining the Center are committed to use their inner human resources, 
equipment and the needed facilities.  



                                                                                                                          

 

52 

 

All partners (EU included) will contribute with their own working papers, articles, 
etc. (with the respect of copyright).  
 
As first step related to sustainability of MOTIVE Project, the members of Steering 
Committees of Vietnamese partners suggested to Quality Committee (all local 
coordinators) to create and appoint the MOTIVE Project “Scientific Committee”. 
In March 2021, the Quality Committee appointed the Scientific Committee of the 
MOTIVE project (for a duration of three years) with the main tasks of 
disseminating the MOTIVE project results, acting in front line for reaching the 
sustainability agreement among all partners and ensuring the life of the Center 
for Graduates Tracking beyond the life cycle of MOTIVE Project.  
 
The 5 staff members that are part of the Scientific Committee cover all 
professional competences expected of the Center. They are:   
-1 representative of Ministry of Education and Training (MOET);  
-1 member (professor/researcher) from Vietnam National University of 
Agriculture (VNUA);  
-3 staff members of Hanoi University – HANU (Vice director of IT Center  - as main 
pillar in platform management;  
- Director and Vice -director of International Mobility Center as main 
representatives for communication and dissemination activities);  
-1 staff member of AlmaLaurea Interuniversity Consortium.   
 
A draft of the sustainability agreement document will be circulated in time for 
discussion for the end of Feb/start of March 2022 (months 23/24), and updates 
will be discussed in the next Quality Report. 

6.4 
Stakeholders 
network 
creation  
 
Due date (as 
planned 
before 
Covid) 
31/07/2022 – 
month 31 

 In progress   The Vietnamese MOTIVE Partners ensure the impact of the MOTIVE project and 
have attracted different stakeholders who have already become part of the 
network: new universities (College of Agriculture Mechanics; School of Foreign 
Languages; and University of Science and Technology of Hanoi) as well as 
different business communities: HanoiSME (Project partner); 1C Vietnam (a 
Russian company who host students for internship https://1c.com.vn/en/story). 
It is anticipated that network creation will continue in subsequent years of the 
project as per Project plan (see Gantt chart in Annex III). 
 
The current composition of the Stakeholder network (correct as of October 2021) 
is included in Annex VII. 

https://1c.com.vn/en/story
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6.5 Working 
paper series  
 
Due date (as 
planned 
before 
Covid) 
31/12/2022 
month 36 

9 working 
papers 
released at 
month 36 

In progress  Two Working Papers have been published on Project website so far: 
https://motive-euproject.net/publications/scientific-publications/ 
- ‘Report on the Impact of Covid-19 in KA2-CBHE Erasmus+ Projects’ 
- ‘Outcomes of Vietnamese graduates from Italian universities’  
 
The list below is correct as of 18 October 2021. 
 
Articles & scientific publications 
Vietnamese-graduates-in-Italy 
Covid-Impact-report-on-E-KA2-Project-INCOMA-2021 
 
Handbook of best practices for dissemination 
5.4.MOTIVE-Handbook_for_dissemination_EN 
5.4.MOTIVE-Handbook_for_dissemination_VN 
5.4.MOTIVE-Handbook_of_best_practices_annex 
 
Guidelines for Graduates Tracking Survey 
WP 2.3 Methodological recommendation paper 
 

 

  

https://motive-euproject.net/publications/scientific-publications/
https://motive-euproject.net/wp/wp-content/uploads/2020/09/Vietnamese-graduates-in-Italy.pdf
https://motive-euproject.net/wp/wp-content/uploads/2021/03/Covid-Impact-report-on-E-KA2-Project-INCOMA-2021.pdf
https://motive-euproject.net/wp/wp-content/uploads/2021/05/5.4.MOTIVE-Handbook_for_dissemination_EN.pdf
https://motive-euproject.net/wp/wp-content/uploads/2021/05/5.4.MOTIVE-Handbook_for_dissemination_VN.pdf
https://motive-euproject.net/wp/wp-content/uploads/2021/05/5.4.MOTIVE-Handbook_of_best_practices_annex.pdf
https://motive-euproject.net/wp/wp-content/uploads/2021/07/WP-2.3-Methodological-recommendation-paper.pdf
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WP.7 Quality: Quality tools for project implementation 
 

Deliverable 
(as planned 

before Covid) 

Indicators 
of 

Progress 
as by LFM 

Indicators 
of 

Progress 
achieved 

Release 
Date 

Change occurred with respect to Gantt/other remarks 

7.1 Project 
Quality Plan 
and Monitoring 
reports 
 
Due date (as 
planned before 
Covid) reports 
due in months 
14, 24 and 31 
(Feb 2021, Dec 
2021, Jul 2022) 

First Quality 
report is 
drafted (this 
report) 
 
Other 
quality 
reports are 
not due 
until years 2 
and 3. 

In progress First 
Quality 
Report 
planned to 
be released 
in March 
2021 
(month 12) 
 
 
Second 
Quality 
Report to 
be 
presented 
in October 
2021 
(month 19) 
 

The First Quality Report was presented at the in-person meeting in Vietnam held 
in month 12 (March 2021). The European partners participated virtually (online). 
The slight change in the timing of the release of the First Quality Report did not 
affect the project activities and outputs planned. 
 
 
 
 
 
 
The Second Quality Report will be presented at the Meeting in October 2021 
(month 19). 

7.2 External 
evaluation of 
project output 
 
Due date (as 
planned before 
Covid) July 
2022 – month 31 

 Not 
scheduled 
to start 
until (pre-
Covid plan) 
month 26 
(Feb 2022) 

  

7.3 
Independent 

 Not 
scheduled 
to start 
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Audit of the 
Project 
 
Due date (as 
planned before 
Covid) Nov 2022 
– month 35 

until (pre-
Covid plan) 
month 25 
(Jan 2022) 
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WP.8 Management: Project Management 
 

Deliverable 
(as planned 

before 
Covid) 

Indicators 
of Progress 
as by LFM 

Indicators 
of 

Progress 
achieved 

Release 
Date 

Change occurred with respect to Gantt/other remarks 

8.1 Steering 
Committee 
meetings 
 
Due date (as 
planned 
before 
Covid) 
31/07/2022 
– month 31 
 

6 resolutions 
shared with 
partners at 
months 1, 9, 
14, 21, 26, 
31; 
 
1 
intermediate 
report sent 
to EACEA at 
month 18,  
 
1 final 
report sent 
to EACEA at 
month 36. 

2 steering 
Committees 
till month 9 
 
 
 
 
 
3 
resolutions 
(minutes) 
 
 
Will be 
produced in 
time for 
month 36 

February 
2020 
(month 2) 
 
April 2020 
(during 
suspension 
period) 
 

In occasion of the Kick Off Meeting and due to Covid-19 outbreak, the steering 
committee took place via Skype. Please see the Project website for meeting minutes 
and presentations (presentations may be restricted to logged in users only). 
 
As Coordinator and organizer of the KOM, AlmaLaurea has as its main objective the 
safety and protection of all participants. Fully respecting all the containment 
measures taken at national level, the Coordinator helped all participants to deal with 
the consequences of unexpected measures and organize an online meeting on 24th of 
February 2020 to decide the measures for next steps and a to ensure a safe and fast 
repatriation of all participants. 
 
3 resolutions were shared with partners: 1) Request to EACEA for suspension in month 
3 (24 March 2020); 2) request to EACEA for resume of project implementation in 
month 6 (23 June 2020); 3) minutes of the 23-26 November 2020 PTIT meeting in 
month 9. 
 
The intermediate report (“Technical implementation report”) was circulated to the 
EACEA and to Project partners at month 18. 
 
The following is a list of Steering Committee meetings held to date (up to September 
2021, Project month 18): 
- 1st steering committee held during the kick off meeting, Bologna Italy, 24th 
February 2020 (meeting planned in proposal);  
- 2nd steering committee (not planned): 16 March 2020 with the decision of 
suspension for three months (all partners agreed); 
- 3rd steering committee (not planned) 1st July 2020 resume the activities and plan 
the next meeting at PTIT; 
- 4th steering committee held during NUAE meeting in March 2021 (meeting planned 
in proposal); 
- 5th steering committee (not planned) held during VNUA meeting. 
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8.2 
Definition of 
partnership 
agreements  
 
Due date (as 
planned 
before 
Covid) 
31/07/2020 
– month 7 

15 PAs 
signed at 
month 7 

15 
Partnership 
agreements 
signed at 
month 5 

9 August 
2020 
 
(month 5, 
in 
advance) 

The 15 partnership agreements (PAs) were drafted and signed by Coordinator and 
Partners as planned. The PAs were all sent to EACEA on time (month 5). 
 

8.3 
Intermediate 
and Final 
reports  
 
Due date (as 
planned 
before 
Covid) 
31/12/2022 
– month 23 

1 
intermediate 
report sent 
to EACEA at 
month 18 
 
1 final 
report sent 
to EACEA at 
month 36. 

AlmaLaurea 
will collect 
inputs from 
the 
partners to 
draft and 
submit the 
mid-term 
and final 
reports to 
EACEA 

September 
2021 
(month 
18) 
 
March 
2023 
(month 
36) 

The intermediate report (“Technical implementation report” including the financial 
statement) was circulated to the EACEA and to Project partners as per Grant 
agreement rules at month 18. 
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7 CONCLUSION AND RECOMMENDATIONS 

 

Conclusions 

Overall, the Project results planned have been achieved for the period evaluated in this 

report (months 10-18). It is commendable that despite the ongoing impacts of the Covid-19 

pandemic, the MOTIVE Project has continued to progress. Owing to the ongoing pandemic 

disruption, some Project meetings were held entirely or partially online. The meeting 

organisers handled these challenges well, and all meetings were very highly evaluated by the 

participants (see Annex 1). The systematic introduction of meeting evaluation as 

recommended in the First Quality Report has been implemented well to gauge participants’ 

views to ensure that subsequent meetings run smoothly. 

 

The Project tools and materials for the graduate tracking (questionnaire, WP.2.2.) have 

developed further since the First Quality Report. The graduate tracking questionnaire tool 

has been finalised and the data collection has started, as per project schedule. Supporting 

materials, such as the Handbook for dissemination best practice have been made available. 

 

The Project Meetings and Dissemination events continue to generate media coverage and 

social media engagement. This acts to reinforce the visibility of the Project and to contribute 

to the appeal of the successful and growing Stakeholder network (WP.5.). This successful 

activity should continue further into the Project lifecycle to maximise Project impact after 

the completion date. The incorporation of YouTube into Project dissemination activities as 

recommended in the First Quality Report should help further reinforce dissemination and 

engagement. 

 

In summary, the implementation of the planned project activities in year 2 has continued to 

be on-target. The Project is in a good place to continue with the planned activities in year 

3. 
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Recommendations 

 

i) Sustain the momentum generated in the first and second years of the Project by 

building staff capacity, implementing and analysing the Graduate Tracking 

Questionnaire and collecting data in Project year 3. 

ii) Keep an active dissemination activity by organizing local meetings where possible; 

iii) As soon as the pandemic situation will allow, it is strongly recommended that the 

coordinator organize monitoring visits on site at Vietnamese partners to support 

project implementation and project documentation. 

iv) It is strongly suggested to organize dissemination events in person in the later part of 

the project, global situation permitting. It is well known that public events, with the 

participation of higher education institution representatives, representatives of the 

Ministry of Education and other local/public authorities, are more attractive in terms 

of stakeholder participation and have a higher impact (also due to the higher interest 

of media for such events). Among some of the comments on the meeting evaluation, 

some participants also expressed the desire to attend in-person meetings when 

possible. 

v) The introduction of YouTube, following recommendation (v) in the First Quality Report 

has provided an additional channel for project dissemination and engagement 

(YouTube is one of the most popular social media services in Vietnam, see: 

https://gs.statcounter.com/social-media-stats/all/viet-nam). It is recommended that 

the Project dissemination link up material across media channels to build up the 

Project brand and encourage additional buy-in into the Stakeholder network, 

contributing to the sustainability of the Project after the end of the Project period. 

Examples include cross-linking to dissemination materials (e.g. including YouTube 

videos on the MOTIVE website (this is already being done) and in other dissemination 

https://gs.statcounter.com/social-media-stats/all/viet-nam
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documentation, as well as linking to the Project website, etc., on YouTube videos), 

and incorporating such information in externally facing brochures, etc. 

vi) While in-person visits are not possible, it is recommended that training sessions taking 

place on site in Vietnam continue to be evaluated (e.g. through feedback forms) to 

get a sense of the quality of the training provided and the capacity developed. 

vii) According to the evaluation documents of the Project meetings taking place over 

months 1-18, the majority of respondents said the meetings exceeded their 

expectations for all aspects of the meetings (rating 5 had the highest proportion of 

respondents, see Annex 1). The comments sections mentioned giving more time for 

questions and answers to online participants and in general, and returning to face-to-

face in-person meetings when possible. While the possibility of in-person meetings 

depends on the global situation as the pandemic continues to unfold, it is 

recommended that future meetings build in time for Q&As for participants, although 

it is appreciated that the meetings have a rich and full programme and that this may 

not always be possible. 
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9 ANNEXES 

Annex I - Meeting evaluation questionnaires 

Meeting evaluation questionnaire (22-25 April 2020) 
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Meeting evaluation questionnaire (1 July 2020) 
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Meeting evaluation questionnaire (23-26 November 2020) 

Out of the 90 participants, 48, or around half, completed the anonymous evaluation 

questionnaire. The responses to questions about event organisation and content was largely 

positive (vast majority of responses at 4 and 5 out of a maximum of 5 (exceeded 

expectations). The questionnaire responses are given below. 

 

 

MOnitoring Trends In Vietnamese graduates’ Employment 

MOTIVE 

Project n. 609781 EPP-1-2019-1-IT-EPPKA2_CBHE-SP 
 

MEETING SATISFACTION SURVEY 

Meeting Date: 23-26 November 2020;  

Place: Posts and Telecommunication Institute of Technology (PTIT), Hanoi, Vietnam 

 

Please take a moment to respond to the following questions so that we may improve in 

our efforts to meet your needs. You are kindly requested to assess different 

organizational aspects and meeting contents by marking a cross (x) in one of the boxes 

from: 

 

 1 (did NOT fulfil your expectation) to 5 (exceeded my expectations) 

 

A. Assessment of logistic and organizational aspects 
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B. Evaluation of the meeting: 
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7. What organizational aspects would you eventually change? (Please leave your comment) 
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C. Other Comments/suggestions 
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Meeting evaluation questionnaire (22-25 March 2021) 
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Meeting evaluation questionnaire (22-25 June 2021) 

 

 



                                                                                                                          

 

91 

 

 



                                                                                                                          

 

92 

 

 

 



                                                                                                                          

 

93 

 

 

 



                                                                                                                          

 

94 

 

 

 



                                                                                                                          

 

95 

 

 

 



                                                                                                                          

 

96 

 

 

 



                                                                                                                          

 

97 

 

 



                                                                                                                          

 

98 

 

Annex II - Dissemination of the selection procedure call for external expert 

The subcontracting for “external expert” was implemented in an efficient way. The 

coordinator, AlmaLaurea, asked all the Project partners to disseminate the call for selection 

in their own countries (see below). As result, the coordinator in charge with the selection 

procedure (as by Italian national law and Coordinator internal rules) received applications 

from Italy, Spain, Poland, United Kingdom, Slovak Republic and Vietnam. The external expert 

was selected in November 2020 (email dated 05/11/2020).   

 

MOTIVE Project website: 

https://motive-euproject.net/events/selection-procedure-for-external-expert/ 

 

Facebook 

https://www.facebook.com/100779574904165/posts/157790592536396/?sfnsn=scwspmo&e

xtid=oSSbqq0XDWoXLuYe 

https://m.facebook.com/story.php?story_fbid=157790592536396&id=100779574904165 

https://www.facebook.com/100779574904165/posts/157805445868244/?sfnsn=scwspmo&e

xtid=SThBAFYl34fytlg4 

 

Vietnam: 

 National coordinator Hanoi University HANU, Hanoi, Vietnam: 

http://hanu.vn/vn/du-an-quoc-te/269-du-an-quoc-te/d-an-motive/4972-call-for-selection-

of-external-expert-on-quality-assessment.html 

 Posts and Telecommunications Institute of Technology PTIT, Hanoi, Vietnam: 

https://portal.ptit.edu.vn/eng/call-for-selection-of-external-expert-on-quality-assessment-

for-the-erasmus-project-motive/?fbclid=IwAR0eN2Zctdym_xY-

A9aCoXlaStPXd5zciJHvfdioN4viSx2lE5A_soL01kM 

 Thai Nguyen University TNU– Thai Nguyen City, Vietnam 

http://en.tnu.edu.vn/recruitment-dt563.html 

https://motive-euproject.net/events/selection-procedure-for-external-expert/
https://www.facebook.com/100779574904165/posts/157790592536396/?sfnsn=scwspmo&extid=oSSbqq0XDWoXLuYe
https://www.facebook.com/100779574904165/posts/157790592536396/?sfnsn=scwspmo&extid=oSSbqq0XDWoXLuYe
https://m.facebook.com/story.php?story_fbid=157790592536396&id=100779574904165
https://www.facebook.com/100779574904165/posts/157805445868244/?sfnsn=scwspmo&extid=SThBAFYl34fytlg4
https://www.facebook.com/100779574904165/posts/157805445868244/?sfnsn=scwspmo&extid=SThBAFYl34fytlg4
http://hanu.vn/vn/du-an-quoc-te/269-du-an-quoc-te/d-an-motive/4972-call-for-selection-of-external-expert-on-quality-assessment.html
http://hanu.vn/vn/du-an-quoc-te/269-du-an-quoc-te/d-an-motive/4972-call-for-selection-of-external-expert-on-quality-assessment.html
https://portal.ptit.edu.vn/eng/call-for-selection-of-external-expert-on-quality-assessment-for-the-erasmus-project-motive/?fbclid=IwAR0eN2Zctdym_xY-A9aCoXlaStPXd5zciJHvfdioN4viSx2lE5A_soL01kM
https://portal.ptit.edu.vn/eng/call-for-selection-of-external-expert-on-quality-assessment-for-the-erasmus-project-motive/?fbclid=IwAR0eN2Zctdym_xY-A9aCoXlaStPXd5zciJHvfdioN4viSx2lE5A_soL01kM
https://portal.ptit.edu.vn/eng/call-for-selection-of-external-expert-on-quality-assessment-for-the-erasmus-project-motive/?fbclid=IwAR0eN2Zctdym_xY-A9aCoXlaStPXd5zciJHvfdioN4viSx2lE5A_soL01kM
http://en.tnu.edu.vn/recruitment-dt563.html
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 AJC 

https://ajc.hcma.vn/hop-tac-quoc-te/Pages/du-an-quoc-te.aspx?CateID=885&ItemID=12293 

 HTC 

https://htc.edu.vn/rss/index.php?pageid=13275&topicid=15&pagenum=1 

 TNU 

http://en.tnu.edu.vn/recruitment-dt563.html 

 HUHA 

http://truongnoivu.edu.vn/tin-tuc/9818/Thong-tin-tuyen-dung-vi-tri-tri-Chuyen-gia-kiem-

dinh-chat-luong-cho-Du-an-Erasmus.aspx 

 NUAE 

http://spnttw.edu.vn/articledetail.aspx?articleid=6516&sitepageid=720 

 VNUA 

https://eng.vnua.edu.vn/notification/our-organization-vietnam-national-university-of-

agriculture-is-a-partner-of-motive-project-50815 (see screenshot below) 

 

 

 

  

https://ajc.hcma.vn/hop-tac-quoc-te/Pages/du-an-quoc-te.aspx?CateID=885&ItemID=12293
https://htc.edu.vn/rss/index.php?pageid=13275&topicid=15&pagenum=1
http://en.tnu.edu.vn/recruitment-dt563.html
http://truongnoivu.edu.vn/tin-tuc/9818/Thong-tin-tuyen-dung-vi-tri-tri-Chuyen-gia-kiem-dinh-chat-luong-cho-Du-an-Erasmus.aspx
http://truongnoivu.edu.vn/tin-tuc/9818/Thong-tin-tuyen-dung-vi-tri-tri-Chuyen-gia-kiem-dinh-chat-luong-cho-Du-an-Erasmus.aspx
http://spnttw.edu.vn/articledetail.aspx?articleid=6516&sitepageid=720
https://eng.vnua.edu.vn/notification/our-organization-vietnam-national-university-of-agriculture-is-a-partner-of-motive-project-50815
https://eng.vnua.edu.vn/notification/our-organization-vietnam-national-university-of-agriculture-is-a-partner-of-motive-project-50815
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Italy: 

AlmaLaurea Interuniversity Consortium (Coordinator): 

https://www.almalaurea.it/info/chisiamo/lavoraconnoi/consorzio/posizioni_aperte 

 

Austria: 

FH JOANNEUM  

Disseminated through Dr Rupert Beinhauer’s (Lecturer and research and development 

manager at the department of International Management at FH JOANNEUM) LinkedIn profile, 

which has >1100 contacts, many from EU project management sphere. 

FH JOANNEUM Gesellschaft mbH 

Rechtsform/Legal form: GmbH 

 

https://www.fh-joanneum.at/impressum (see screenshot below) 

 

https://www.almalaurea.it/info/chisiamo/lavoraconnoi/consorzio/posizioni_aperte
https://www.fh-joanneum.at/impressum
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Spain: 

INCOMA Group’s LinkedIn profile 

https://www.linkedin.com/feed/update/urn:li:activity:6684751646863454208  

(see screenshot below) 

 

 

 

 

https://www.linkedin.com/feed/update/urn:li:activity:6684751646863454208
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Annex III - MOTIVE Gantt Chart 
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Annex IV - MOTIVE Logical Framework Matrix (LFM) 

 

Continues on next page 
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Continues on next page



                                                                                                                          

 

105 

 

 

Continues on next page  
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Continues on next page 
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Continues on next page 
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End of LFM. 

 



                                                                                                                          

 

109 

 

Annex V - MOTIVE project: Meetings Planned (as of October 2021) 

Type Institution Date Location Topic 

Kick off 
meeting  

AlmaLaurea February 24, 2020 Bologna, 
Italy 

Project Presentation; 1st SC; Management 
of the project and financial issues; 
Partnership Agreement; Next steps, 
definition of partners’ role and related 
tasks. 

Training and 
Dissemination 

PTIT 23-26 November 
2020 

Hanoi, 
Vietnam 

Horizontal training: researchers, IT and 
administrative staff; 
1st Dissemination Event; Survey 
Questionnaire discussion; Project 
management. 

Workshop on 
Comparative 
Graduate 
Tracking  

NUAE 22-25 March 2021 Hanoi, 
Vietnam 

2nd SC; Workshop on best practices for 
Graduate Tracking in Vietnam; Almalaurea 
Research Training; 1st Quality report 
Presentation; Start of discussion on project 
Sustainability. 

Dissemination 
Event; 1st 
Thematic 
Workshop  

VNUA June 2021 Hanoi, 
Vietnam 

Workshop on Quality Assurance Mechanism; 
Questionnaire Draft Version Presentation 
and Definition of Survey Methodology; 
Launch of Call for Paper; 2nd Dissemination 
Event: Presentation of Handbook of Best 
Practices for Dissemination. 

1st Quality 
Meeting 

HUHA 
Branch 

To be decided Quang 
Nam 
City, 
Vietnam 

MOTIVE Project reach Center of Vietnam as 
well! The meeting planned to take place in 
Barcelona, changed the location and will be 
held in Quang Nam City! 4th Dissemination 
Event; 3rd SC; National Center Portal Set up 
Discussion; Management and financial 
meeting. 

Dissemination 
Event 

TNU 26-29 October 2021 Thai 
Nguyen 
City, 
Vietnam 

3rd Dissemination event, Researchers 
Training on data cleaning; Presentation of 
the Recommendation Paper on Graduate 
Tracking in Vietnam; 2nd Quality Report – 
External Expert Quality Report 
Presentation. 

Dissemination 
Event; 2nd 
Thematic 
Workshop 

AJC February/March 
2022 

Hanoi, 
Vietnam 

2nd Thematic Workshop: Self Assessment 
Tool on Scanning Key competences for 
Employability; Selection of the Winner of 
the call for Paper; 4th SC and management 
and financial meeting. 

1st Project 
Conference 

AlmaLaurea April/May 
2022 

Bologna, 
Italy 

First Conference named “One belt one Road 
– China-Indochina Peninsula Corridor”; 
Award of the Winner of the Call for Paper; 
6th Dissemination Event; Presentation of 
Draft of Sustainability Agreement; 
Stakeholder Network Database 
Presentation. 

https://motive-euproject.net/events/kick-off-meeting/
https://motive-euproject.net/events/kick-off-meeting/
https://motive-euproject.net/events/ptit-meeting-23-26-november-2020/
https://motive-euproject.net/events/ptit-meeting-23-26-november-2020/
https://motive-euproject.net/vi/nuae-meeting-22-25-march-2021/
https://motive-euproject.net/vi/nuae-meeting-22-25-march-2021/
https://motive-euproject.net/vi/nuae-meeting-22-25-march-2021/
https://motive-euproject.net/vi/nuae-meeting-22-25-march-2021/
https://motive-euproject.net/events/how-to-use-graduates-surveys-on-data-for-supporting-governance-reform-and-qa-in-higher-education-vnua-22-25-june-2021/
https://motive-euproject.net/events/how-to-use-graduates-surveys-on-data-for-supporting-governance-reform-and-qa-in-higher-education-vnua-22-25-june-2021/
https://motive-euproject.net/events/how-to-use-graduates-surveys-on-data-for-supporting-governance-reform-and-qa-in-higher-education-vnua-22-25-june-2021/
https://motive-euproject.net/events/how-to-use-graduates-surveys-on-data-for-supporting-governance-reform-and-qa-in-higher-education-vnua-22-25-june-2021/
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Management 
and 
Dissemination 
Meeting 

HTC June/July 
2022 

Hanoi, 
Vietnam 

5th SC; 7th Dissemination event; Research 
meeting and analysis of collected data 
(CATI-CAWI); National Center Structure 
Definition and Portal draft version 
presentation. 

2nd 
Conference 

Halou September/October 
2022 

Uong Bi 
City 

Second Conference named “Evidence based 
policy and higher education: progress, 
pitfalls and promise“; 
3rd Quality report and external expert 
report presentation; Preliminary Discussion 
on the Structure of the Graduate Tracking 
Report. 

Dissemination 
event 

FHJ December 2022/ 
January 2023 

Graz, 
Austria 

8th Dissemination Event; 6th SC; 
Presentation of the “Stakeholders network 
creation”; 
Presentation of the Guidelines for 
Graduates Tracking Survey; 
Management and financial meeting 

Final 
Conference 

HANU March 
2023 

Hanoi, 
Vietnam 

9th dissemination event; 
Presentation of the pilot “Graduate 
tracking report”; Signature of the 
Sustainability Agreement. 

 

Other MOTIVE events 

1. 2020, April 25, On line horizonal training, Hanoi University: https://motive-

euproject.net/events/on-line-horizontal-training-hanu-25-april-2020/ 

2. 2020, May 6, On line dissemination event, Hanoi University: https://motive-

euproject.net/events/on-line-dissemination-event-at-hanoi-university-may-2020/ 

3. 2020, July 1, Local training meeting and dissemination event at Hanoi 

University: https://motive-euproject.net/events/local-training-meeting-and-

dissemination-event-at-hanoi-university-july-2020/ 

4. 2020, October 16, Follow ErasmusDays 2020: https://motive-

euproject.net/events/follow-erasmusdays-2020/ 

5. 2020, December 16, Local dissemination event at Thay Nguyen University, Thay 

Nguyen City: https://motive-euproject.net/events/local-dissemination-avent-at-

thay-nguyen-university-december-2020/ 

https://motive-euproject.net/events/on-line-horizontal-training-hanu-25-april-2020/
https://motive-euproject.net/events/on-line-horizontal-training-hanu-25-april-2020/
https://motive-euproject.net/events/on-line-dissemination-event-at-hanoi-university-may-2020/
https://motive-euproject.net/events/on-line-dissemination-event-at-hanoi-university-may-2020/
https://motive-euproject.net/events/on-line-dissemination-event-at-hanoi-university-may-2020/
https://motive-euproject.net/events/local-training-meeting-and-dissemination-event-at-hanoi-university-july-2020/
https://motive-euproject.net/events/local-training-meeting-and-dissemination-event-at-hanoi-university-july-2020/
https://motive-euproject.net/events/local-training-meeting-and-dissemination-event-at-hanoi-university-july-2020/
https://motive-euproject.net/events/follow-erasmusdays-2020/
https://motive-euproject.net/events/follow-erasmusdays-2020/
https://motive-euproject.net/events/local-dissemination-avent-at-thay-nguyen-university-december-2020/
https://motive-euproject.net/events/local-dissemination-avent-at-thay-nguyen-university-december-2020/
https://motive-euproject.net/events/local-dissemination-avent-at-thay-nguyen-university-december-2020/
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6. 2021, March 12 Local dissemination event at Vietnam National University of 

Agriculture, Hanoi: https://motive-euproject.net/events/local-dissemination-

meeting-at-vietnam-national-university-of-agriculture-march-2021/ 

7. 2021, March 14, Local dissemination event at Hanoi University, 

Hanoi: https://motive-euproject.net/events/local-dissemination-event-at-hanu-14-

march-2021/ 

8. 2021, March 29, Local dissemination at Nha Trang University, Nha Trang Province; 

the representative of Ministry of Education and Training of Vietnam, Mr. Bui Tien Dung, 

presented the MOTIVE project at Nha Trang University (NTU): https://motive-

euproject.net/events/motive-project-presentation-by-moet/ 

9. 2021, April 9-10, Local dissemination event at Tay Bac University, Son La Province: 

https://motive-euproject.net/events/local-dissemination-event-at-tay-bac-

university-tbu-9-10-april-2021/ 

10. 2021, April 28, Local dissemination event at Phu Xuan University, Hue City: 

https://motive-euproject.net/events/local-dissemination-event-at-phu-xuan-

university-28-april-2021/ 

 

 

https://motive-euproject.net/events/local-dissemination-meeting-at-vietnam-national-university-of-agriculture-march-2021/
https://motive-euproject.net/events/local-dissemination-meeting-at-vietnam-national-university-of-agriculture-march-2021/
https://motive-euproject.net/events/local-dissemination-meeting-at-vietnam-national-university-of-agriculture-march-2021/
https://motive-euproject.net/events/local-dissemination-meeting-at-vietnam-national-university-of-agriculture-march-2021/
https://motive-euproject.net/events/local-dissemination-meeting-at-vietnam-national-university-of-agriculture-march-2021/
https://motive-euproject.net/events/local-dissemination-event-at-hanu-14-march-2021/
https://motive-euproject.net/events/local-dissemination-event-at-hanu-14-march-2021/
https://motive-euproject.net/events/local-dissemination-event-at-hanu-14-march-2021/
https://motive-euproject.net/events/motive-project-presentation-by-moet/
https://motive-euproject.net/events/motive-project-presentation-by-moet/
https://motive-euproject.net/events/motive-project-presentation-by-moet/
https://motive-euproject.net/events/motive-project-presentation-by-moet/
https://motive-euproject.net/events/local-dissemination-event-at-tay-bac-university-utb-9-10-april-2021/
https://motive-euproject.net/events/local-dissemination-event-at-tay-bac-university-utb-9-10-april-2021/
https://motive-euproject.net/events/local-dissemination-event-at-tay-bac-university-utb-9-10-april-2021/
https://motive-euproject.net/events/local-dissemination-event-at-phu-xuan-university-28-april-2021/
https://motive-euproject.net/events/local-dissemination-event-at-phu-xuan-university-28-april-2021/
https://motive-euproject.net/events/local-dissemination-event-at-phu-xuan-university-28-april-2021/
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Annex VI - Pre- and Post-Covid Suspension Project months 

Calendar month Pre-Covid month number Post-suspension month number 

Jan-20 Jan-01 Jan-01 

Feb-20 mese 2 mese 2 

Mar-20 mese 3 mese 3 

Apr-20 mese 4 suspension 

May-20 mese 5 suspension 

Jun-20 mese 6 suspension 

Jul-20 mese 7 mese 4 

Aug-20 mese 8 mese 5 

Sep-20 mese 9 mese 6 

Oct-20 mese 10 mese 7 

Nov-20 mese 11 mese 8 

Dec-20 mese 12 mese 9 

Jan-21 Jan-13 mese 10 

Feb-21 mese 14 mese 11 

Mar-21 mese 15 mese 12 

Apr-21 mese 16 Jan-13 

May-21 mese 17 mese 14 

Jun-21 mese 18 mese 15 

Jul-21 mese 19 mese 16 

Aug-21 mese 20 mese 17 

Sep-21 mese 21 mese 18 

Oct-21 mese 22 mese 19 

Nov-21 mese 23 mese 20 

Dec-21 mese 24 mese 21 

Jan-22 Jan-25 mese 22 

Feb-22 mese 26 mese 23 

Mar-22 mese 27 mese 24 

Apr-22 mese 28 Jan-25 

May-22 mese 29 mese 26 

Jun-22 mese 30 mese 27 

Jul-22 mese 31 mese 28 

Aug-22 mese 32 mese 29 

Sep-22 mese 33 mese 30 

Oct-22 mese 34 mese 31 

Nov-22 mese 35 mese 32 

Dec-22 mese 36 mese 33 

Jan-23   mese 34 

Feb-23   mese 35 

Mar-23   mese 36 

 



                                                                                                                          

 

113 

 

Annex VII - MOTIVE project Stakeholder network (as of October 2021) 

 

STAKEHOLDER NETWORK 
 
 

of 
 

“MOnitoring Trends In Vietnamese graduates’ Employment” 
Project (MOTIVE) 

 
 WP.6.4 

 

 
 
 
 
 

MOTIVE PROJECT 

 

No. 609781-EPP-1-2019-1-IT-EPPKA2-CBHE-SP 
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I. Higher Education Institutions 
 

Universities partner in MOTIVE Project: 

 

Thai Nguyen University (TNU), Thay Nguyen City, Vietnam 

http://en.tnu.edu.vn/ 

 

Halong University (HALOU), Uong Bi City, Vietnam 

http://uhl.edu.vn/ 

 

Hanoi University (HANU), Hanoi, Vietnam 

https://hanu.vn/ 

 

Academy of Journalism and Communication (AJC), Hanoi, Vietnam 

https://ajc.hcma.vn/Pages/default.aspx 

 

 

Vietnam National University of Agriculture (VNUA), Hanoi, Vietnam 

https://vnua.edu.vn/ 

 

 

Posts and Telecommunications Institute of Technology (PTIT), Hanoi, Vietnam 

https://portal.ptit.edu.vn/ 

 

 

Hanoi Tourism College (HTC), Hanoi, Vietnam 

http://www.htc.edu.vn/rss/index.php? 

 

http://en.tnu.edu.vn/
http://uhl.edu.vn/
https://hanu.vn/
https://ajc.hcma.vn/Pages/default.aspx
https://vnua.edu.vn/
https://portal.ptit.edu.vn/
http://www.htc.edu.vn/rss/index.php
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Hanoi University of Home Affairs (HUHA), Hanoi, Vietnam 

https://huha.edu.vn/vi/ 

 

 

National University of Art Education (NUAE), Hanoi, Vietnam 

http://spnttw.edu.vn/ 

 

 

Universitat de Barcelona (UB), Barcelona, Spain 

https://www.ub.edu/web/portal/ca/ 

 

FH JOANNEUM, University of Applied Sciences, Graz, Austria 

https://www.fh-joanneum.at/ 

 

 

Ho Chi Minh City Open University (HCMCOU), Ho Chi Minh, Vietnam 

 http://en.ou.edu.vn/ 

 

Other Universities on Voyage Platform 

 

La Trobe University  

 

University of Science and Technology of Hanoi (USTH) 

 https://www.usth.edu.vn/en/ 

 

College of Agriculture Mechanics (CKNN) 

http://www.cam.edu.vn/en/ 

https://huha.edu.vn/vi/
http://spnttw.edu.vn/
https://www.ub.edu/web/portal/ca/
https://www.fh-joanneum.at/
http://en.ou.edu.vn/
https://www.usth.edu.vn/en/
http://www.cam.edu.vn/en/
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Phu Xuan University 

https://phuxuan.edu.vn/tin-tuc/dai-hoc-duy-nhat-tai-mien-trung-tham-gia-du-an-quoc-

te-motive/ 

 

Tay Bac University (UTB) 

 https://utb.edu.vn/ 

 

School of Foreign Languages (SFL), Thai Nguyen City, Vietnam;  

http://en-sfl.tnu.edu.vn/ 

 

Other Universities 

 

Nguyen Tat Thanh University (NTTU) 

 https://ntt.edu.vn/ 

 

Hanoi University of Industry (HaUI) 

 https://www.haui.edu.vn/en/ 

 

 

 

 

 

II. Business Community 
 

Hanoi Small and Medium Enterprises Association (HanoiSME), Hanoi, Vietnam 

 http://hanoisme.vn/ 

 

https://phuxuan.edu.vn/tin-tuc/dai-hoc-duy-nhat-tai-mien-trung-tham-gia-du-an-quoc-te-motive/
https://phuxuan.edu.vn/tin-tuc/dai-hoc-duy-nhat-tai-mien-trung-tham-gia-du-an-quoc-te-motive/
https://utb.edu.vn/
http://en-sfl.tnu.edu.vn/
https://ntt.edu.vn/
https://www.haui.edu.vn/en/
http://hanoisme.vn/
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1C Vietnam 

https://1c.com.vn/en/story 

 

 

III. Other stakeholders 
 

Ministry of Education and Training (MOET), Hanoi, Vietnam 

 https://en.moet.gov.vn/ 

 

AlmaLaurea Interuniversity Consortium (ALMALAUREA), Bologna, Italy 

 https://www.almalaurea.it/en/ 

 

Agencia Nacional de Evaluacion de la Calidad y Acreditacion (ANECA), Madrid, Spain 

 http://www.aneca.es/ 

 

International Consulting and Mobility Agency Sociedad de Responsabilidad Limitada 

(INCOMA), Seville, Spain 

 http://www.incoma.net/ 

 

Italian Chamber of Commerce in Vietnam (ICHAM), Hanoi, Vietnam 

https://icham.org/it/lang-italian 

 

  

https://1c.com.vn/en/story
https://en.moet.gov.vn/
https://www.almalaurea.it/en/
http://www.aneca.es/
http://www.incoma.net/
https://icham.org/it/lang-italian
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